COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 15/ 2019

ESTI MATE SUMVARY 12:51: 54
CONTI D C19626 ESTI MATE NO. 0032 PROG SPEC YR: 2005
PCN: 19626- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 595.0 DAYS TI ME ALLOW 507 WORK DAYS
I-25: 120TH AVENUE (SH 128) TO SH 7 PERCENT TIME: 117.36 ORI G TIME ALLOW 503 WORK DAYS
PROJECT NO. | MD253- 234
|-25: 120TH AVENUE (SH 128) TO SH 7
NAMVE OF ROAD:
PROJECT COUNTI ES: ADAVS, REG ON 1
CONTRACTOR:
HAMON | NFRASTRUCTURE, | NC. PAY PERI OD ENDI NG 02/ 25/ 2019 DATE TI ME STARTED 07/05/2016
5670 FRANKLIN STREET DATE LET 02/ 18/ 2016 DATE WORK BEGAN  07/05/2016
DATE AWARDED 03/ 18/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/21/2016 DATE ACCEPTED
DENVER CO 80216 (303) 297- 0340 DATE NOTI CE TO PROCEED 07/05/2016
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 53,095, 005. 66 PARTI Cl PATI NG $ 49, 363,919.97 $ 595, 142. 19
AWARD PRQIJECT AMT: $ 56,390, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 92.97% TOTAL EARNI NGS 49, 363, 919. 97 595, 142. 19
FUNDS AVAI LABLE: $ 3,731,085 69 STOCKPI LED MATERI ALS 0.00 - 35, 656. 51
GROSS EARNI NGS 49, 363, 919. 97 559, 485. 68
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 706, 046. 61 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 48, 657, 873. 36 559, 485. 68
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 48, 657, 873. 36 559, 485. 68
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 559, 485. 68

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
200, 000. 00000 1. 000 200, 000. 00
0010 202-00001 Renoval of Structure 13. 000 13. 000
EACH 0. 000 0. 00
2, 000. 00000 13. 000 26, 000. 00
0015 202- 00003 Renoval of Structure (Special) 1. 000 1. 000
LS 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0020 202-00019 Renoval of Inlet 15. 000 15. 000
EACH 0. 000 0. 00
1, 500. 00000 15. 000 22,500. 00
0025 202-00021 Renoval of Manhol e 7.000 7.000
EACH 0. 000 0. 00
2, 000. 00000 7.000 14, 000. 00
0030 202- 00026 Renoval of Slope and Ditch Paving 4, 643. 000 4, 634. 000
SY 0. 000 0. 00
20. 00000 4, 634. 000 92, 680. 00
0035 202- 00027 Renoval of Riprap 91. 000 79. 000
SY 12. 000 360. 00
30. 00000 91. 000 2,730.00
0040 202-00035 Renoval of Pipe 1, 947. 000 1, 947. 000
LF 0. 000 0. 00
15. 00000 1, 947. 000 29, 205. 00
0045 202- 00037 Renoval of End Section 11. 000 11. 000
EACH 0. 000 0. 00
300. 00000 11. 000 3, 300. 00
0050 202- 00055 *Renoval of Fiber Optic Cable 1, 500. 000 1, 500. 000
LF 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0055 202-00090  *Renpval of Delineator 345. 000 345. 000
EACH 0. 000 0. 00

7.00000 345. 000 2,415.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0106

202- 00155

202- 00165

202- 00190

202- 00200

202- 00203

202- 00206

202- 00210

202- 00220

202- 00240

202- 00246

202- 00250

C19626

ROADWAY

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

Renoval

*Renoval

*Renoval

*Reroval

19626- Bl D
| MD253- 234

of

of

of

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Val

Vil

Concrete Median Cover Material

Si dewal k

Curb and Cutter

Concrete Curb Ranp

Concrete Pavemnent

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Asphalt Mat (Pl aning) (Special)

Rem Pavenent Marking CMO #3

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
472. 000
LF
30. 00000
1. 000
LS
14, 000. 00000
301. 000
sy
30. 00000
1, 233. 250
sy
12. 00000
716. 000
LF
10. 00000
42.000
sy
45. 00000
1, 518. 040
sy
10. 00000
75, 235. 000
%
5. 50000
124, 468. 000
sy
1. 50000
3, 306. 000
sy
5. 00000
100, 046. 500
SF

1. 86000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

472.000
0. 000
472.000

1. 000
0. 000
1.000

301. 000
0. 000
301. 000

1, 233. 000
0. 000
1, 233. 000

716. 000
0. 000
716. 000

42.000
0. 000
42.000

1,518. 000
0. 000
1,518. 000

75, 235. 000
0. 000
75, 235. 000

124, 468. 000
0. 000
124, 468. 000

3, 306. 000
0. 000
3, 306. 000

100, 046. 500
0. 000
100, 046. 500
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ESTI MATE RUN 03/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51: 54

AMOUNT

14, 160

14, 000

9, 030

14,796

7,160

1, 890.

15, 180

413,792

186, 702

16, 530

186, 086

00

00

00

00

00

00

00

50

00

00

49



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 202-00700 *Renpoval of Light Standard 0. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0115 202-00705 *Renpval of Light Standard Foundation 61. 000 61. 000
EACH 0. 000 0. 00
390. 00000 61. 000 23, 790. 00
0116 900-00007 Added Item (Each)/ Removal of Sign Foundation 5. 000 5. 000
EACH 0. 000 0. 00
390. 00000 5. 000 1, 950. 00
0120 202-00715 *Removal of Closed Circuit Television Pole 6. 000 6. 000
EACH 0. 000 0. 00
350. 00000 6. 000 2,100. 00
0125 202-00805 *Renobval of Overhead Sign Structure 10. 000 10. 000
EACH 0. 000 0. 00
5, 500. 00000 10. 000 55, 000. 00
0130 202-00810 *Rermoval of Ground Sign 68. 000 68. 000
EACH 0. 000 0. 00
50. 00000 68. 000 3, 400. 00
0135 202-00821 *Renoval of Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0140 202-00827 *Rermoval of Pull Box 35. 000 35. 000
EACH 0. 000 0. 00
150. 00000 35. 000 5, 250. 00
0145 202-00848 *Renoval of Traffic Signal Controller and Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0150 202-00855 *Renpval of Traffic Signal Controller Cabinet 1. 000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0155 202- 00858 *Renpval of Pedestal Pole 2.000 2.000
EACH 0. 000 0. 00

300. 00000 2.000 600. 00



CONTI D

CAT NO0200

0160

0165

0170

0175

0180

0185

0190

0195

0200

0205

0210

202- 00895

202- 01000

202-01020

202- 01035

202-01130

202- 01140

202-01170

202- 01300

202- 04001

202- 04002

203- 00010

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

ROADWAY

Renoval of |npact Attenuator

of Fence

*Renoval

Renoval of Sound Barrier Fence

*Renoval of Gate

*Renoval of Guardrail Type 3
Renoval of Guardrail Type 4
Renoval of Guardrail Type 7
*Rermoval of End Anchorage

Pl ug Cul vert

Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
1, 000. 00000
37, 747. 000
LF
1. 37000
2, 053. 000
LF
18. 00000
1. 000
EACH
100. 00000
13, 088. 000
LF
2.30000
855. 000
LF
13. 00000
2,992. 100
LF
13. 00000
64. 000
EACH
191. 15000
0. 000
EACH
4,500. 00000
4. 000
EACH
2, 000. 00000
265, 046. 000
cy

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

37,747.000
0. 000
37,747.000

2, 053. 000
0. 000
2, 053. 000

1. 000
0. 000
1.000

13, 088. 000
0. 000
13, 088. 000

855. 000
0. 000
855. 000

2,992. 000
0. 000
2,992. 000

64. 000
0. 000
64. 000

0. 000
0. 000
0. 000

1. 000
3. 000
4.000

265, 046. 000
0. 000
265, 046. 000
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ESTI MATE RUN 03/ 15/ 2019

6, 000

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

12:51: 54

AMOUNT

1, 000

51,713

36, 954

100

30, 102

11,115

38, 896

12,233

8, 000

2,120, 368

00

39

00

00

40

00

00

60

.00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19626- BI D
PRQIECT | MD253- 234 ESTI MATE NO 0032
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0215 203-00065 Enbanknent Material (Conplete In Place) (R20) 139, 798. 000
CcY
15. 00000
0216 203-00100 Mick Excav CMO 12 5, 820. 000
CcY
50. 00000
0220 203-01100 Proof Rolling 176. 000
HOUR
175. 00000
0225 203-01500 Bl adi ng 18. 000
HOUR
120. 00000
0230 203-01510 Backhoe 34.000
HOUR
120. 00000
0235 203-01550 Dozi ng 104. 000
HOUR
170. 00000
0240 203-01594 Conbi nati on Loader 47.000
HOUR
100. 00000
0245 203-01597 *Pot hol i ng 1, 858. 000
HOUR
190. 00000
0250 203-01622 *Sweepi ng (Wth Pickup Broom 109. 000
HOUR
225. 00000
0255 206- 00000 Structure Excavation 14, 622. 000
CcY
11. 00000
0260 206-00065 Structure Backfill (FlowFill) 54. 000
cY

130. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

139, 798
0. 000

000

139, 798. 000

5, 820. 000
0. 000
5, 820. 000

. 000
0. 000
. 000

18. 000
0. 000
18. 000

34. 000
0. 000
34. 000

104. 000
0. 000
104. 000

34. 000
13. 000
47.000

1, 858
0. 000

000

1, 858. 000

. 000
0. 000
. 000

14, 622
0. 000

000

14, 622. 000

54. 000
0. 000
54. 000
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ESTI MATE RUN 03/ 15/ 2019

1,300

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

12:51: 54

AMOUNT

2,096, 970

291, 000

30, 800

2,160

4,080

17,680

4,700

353, 020

24,525

160, 842

7,020

00

00

00

00

00

00

00

00

00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 206-00100  Structure Backfill (Class 1) 1, 690. 000 1, 690. 000
cY 0. 000 0. 00
34. 00000 1, 690. 000 57, 460. 00
0270 206-00200 Structure Backfill (dass 2) 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0.00
0275 207-00205  Topsoi | 50, 430. 000 50, 430. 000
cY 0. 000 0. 00
8. 00000 50, 430. 000 403, 440. 00
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4.46000 0. 000 0.00
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4. 46000 0. 000 0. 00
0275 MATERI AL ALLOWANCE Topsoi | 0. 000
cY 0. 000 0. 00
4.46000 0. 000 0.00
0276 206-00510 Filter Matl (CL A) Pipe Edge Drains 2, 344. 950 2, 344.950
cY 0. 000 0. 00
44.28000 2,344. 950 103, 834. 39
0280 207-00305 Wet | and Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
32. 00000 0. 000 0.00
0285 208-00002 Erosi on Log Type 1 (12 Inch) 55, 726. 000 55, 111. 000
LF 30. 000 180. 00
6. 00000 55, 141. 000 330, 846. 00
0290 208-00020 Silt Fence 22,076. 000 22, 060. 000
LF 16. 000 32.00
2.00000 22,076. 000 44,152.00
0291 208-00021  Silt Fence (Reinf) CMO #7 2,061. 000 2,061. 000
LF 0. 000 0. 00

4.22000 2,061. 000 8,697. 42



CONTI D

ROADWAY

CAT NO0200

0295 208-00035

0300

208- 00041

0305

208- 00045

0310

208- 00050

0315

208- 00051

0320

208- 00052

0325

208- 00060

0330

208- 00070

0335

208- 00103

0340

208- 00105

0345 208-00106

C19626
19626- BI D
| MD253- 234
| TEM
DESCRI PTI ON
Aggr egat e Bag
Rock Check Dam
Concrete Washout Structure

StormDrain Inlet Protection

Storm Drain Inlet Protection (Type I)

StormDrain Inlet Protection (Type II)

Tenporary Slope Drain

Vehi cl e Tracki ng Pad

of Sedi nent

Renpva

and Di sposal (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng (Sedi ment Renoval)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10, 741. 000
LF
4. 00000
70. 000
EACH
1, 000. 00000
11. 000
EACH
1, 500. 00000
115. 000
EACH
400. 00000
144. 000
LF
20. 00000
0. 000
LF
45. 00000
200. 000
LF
25. 00000
21. 500
EACH
2, 000. 00000
2, 930. 250
HOUR
35. 00000
350. 000
HOUR
100. 00000
280. 000
HOUR

200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

10, 706. 000
0. 000

10, 706. 000

23. 250
-0.250
23.000

11. 000
0. 000
11. 000

91. 000
0. 000
91. 000

57. 000
0. 000
57. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

21.500
0. 000
21. 500

2,874.000
1. 000

2,875.000

. 000
0. 000
. 000

. 000
0. 000
. 000
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- 250.

35.

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

12:51: 54

AMOUNT

42, 824

23, 000

16, 500

36, 400

1, 140.

2,700

43, 000

100, 625

25, 900

33, 400

00

00

00

00

00

.00

00

00

00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 208-00107 Renoval of Trash 1,127. 250 1,103. 000
HOUR 0. 000 0. 00
60. 00000 1, 103. 000 66, 180. 00
0355 208-00205 Er osi on Control Supervisor 2, 820. 000 2,224.000
HOUR 0. 000 0. 00
50. 00000 2,224.000 111, 200. 00
0360 208-00400 \Water Control 1. 000 1. 000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0365 210-00473 *Reset TV Caneras 6. 000 5. 000
EACH 1. 000 865. 00
865. 00000 6. 000 5, 190. 00
0370 210-00475 *Reset Closed Circuit Television Pole 3. 000 3. 000
EACH 0. 000 0. 00
2,425. 00000 3. 000 7,275.00
0375 210-00476 *Reset M crowave Vehicle Radar Detector (MRD) 3. 000 3. 000
EACH 0. 000 0. 00
1, 190. 00000 3. 000 3,570. 00
0380 210-00750  *Reset Light Standard 10. 000 10. 000
EACH 0. 000 0. 00
1, 350. 00000 10. 000 13, 500. 00
0385 210- 00805 *Reset Overhead Sign Structure 5. 000 5. 000
EACH 0. 000 0. 00
15, 000. 00000 5. 000 75, 000. 00
0390 210-00815 *Reset Sign Panel 8. 000 7.000
EACH 1.000 350. 00
350. 00000 8. 000 2,800. 00
0395 210-00820 *Reset Variable Message Sign 2.000 2.000
EACH 0. 000 0. 00
1, 365. 00000 2.000 2,730. 00
0400 210-00847 *Reset Travel Tine |ndicator 7.000 3. 000
EACH 4.000 3, 380. 00

845. 00000 7.000 5, 915. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0405 210-00848 *Reset Traffic Signal Controller and Cabi net 3. 000 3. 000
EACH 0. 000 0. 00
3, 500. 00000 3. 000 10, 500. 00
0406 900-00014  Added Item (Lunp Sun)/ Earthwork for Relocation of ITS 1. 000 1. 000
Sta 2035+00
LS 0. 000 0. 00
6,417. 96000 1.000 6,417. 96
0410 210-00858 *Reset Pedestal Pole 4.000 4.000
EACH 0. 000 0.00
145. 00000 4.000 580. 00
0415 210-01000 *Reset Fence 150. 000 149. 250
LF 0. 000 0.00
28. 00000 149. 250 4,179.00
0416 210-01170 Res Gdrail Ty 7 CMO #5 2,260. 000 2, 260. 000
LF 0. 000 0.00
1. 82000 2,260. 000 4,113. 20
0420 210-04010 Adj ust Manhol e 0. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0425 212- 00006 *Seedi ng (Native) 9. 180 7.660
ACRE 1.520 1,219. 04
802. 00000 9.180 7,362. 36
0430 212-00011 *Seedi ng (Lawn) 0. 000 0. 000
ACRE 0. 000 0. 00
744.00000 0. 000 0. 00
0435 212-00028 *Seedi ng (Wt | ands) 0. 240 0. 240
ACRE 0. 000 0. 00
5, 000. 00000 0. 240 1, 200. 00
0440 212-00032 *Soi | Conditioning 18. 000 18. 000
ACRE 0. 000 0. 00
2,639. 00000 18. 000 47,502. 00
0445 212-00048 *Soi | Preparation (Special) 0. 000 0. 000
cY 0. 000 0. 00

75. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0450 213-00002

0455

213- 00008

0460

213-00012

0465

213- 00061

0470

213- 00070

0475

213- 00150

0480

213- 00462

0485

214-00000

0490

214-00222

0495

214- 00350

0500 214-00508

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Hay)

*Mul chi ng (Wod Chip)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Landscape Weed Barrier Fabric

*Bonded Fi ber Matrix

*Met al

Landscape Border (3/16 X 5-1/2 Inch)

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Caliper) (Furnish Only)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (8 Foot) (Ball and Burl ap)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

5. 050
ACRE
519. 00000

2,069. 000

4. 30000

0. 000
ACRE
3, 773. 00000

18, 666. 000
LB
2. 05000

690. 000
SY
1. 90000

0. 000
ACRE
3, 318. 00000

369. 000
LF
6. 50000

0. 000

48, 925. 00000

6. 000

EACH
378. 00000
0. 000

EACH
75. 00000
3. 000

EACH

476. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

5. 000
0. 000
5. 000

2,069. 000
0. 000
2, 069. 000

0. 000
0. 000
0. 000

18, 666. 000
0. 000
18, 666. 000

690. 000
0. 000
690. 000

0. 000
0. 000
0. 000

369. 000
0. 000
369. 000

0. 000
0. 000
0. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000
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ESTI MATE RUN 03/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51: 54

AMOUNT

2,595

8, 896

38, 265

1, 311.

2,398

2,268

1, 428.

00

70

.00

30

00

.00

50

.00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0505 214-01015

0510 216-00201

0515 216-00301

0520 217-00020

0525 240- 00000

0530 240-00010

0535 240-00100

0540 250-00010

0545 250- 00050

0550 250-00110

0551 900-00014

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*W Il ow Cuttings

Soil Retention Bl anket (Straw Coconut) (Biodegradable

d ass

Turf Reinforcenent Mat (Cl ass 1)

*Her bi ci de Treat ment

*Wldlife Biologist

*Rermoval of Nests

*Prairie Dog Managenent

*Envi ronmental Heal th and Saf ety Managenent

*Moni toring Techni ci an

*Heal th and Safety Oficer

Added Item (Lunp Sum)/ Asbestos Survey

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
6. 00000
21, 532. 000
%
3. 48000
1, 139. 000
5%
5. 00000
0. 000
HOUR
110. 00000
50. 000
HOUR
64. 50000
3. 000
HOUR
84. 67000
1. 000
LS
18, 725. 00000
1. 000
LS
3, 280. 00000
0. 000
HOUR
91. 64000
69. 000
HOUR
105. 80000
1. 000
LS

6, 322. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

21,532. 000
0. 000
21,532.000

1,139. 000
0. 000
1,139. 000

0. 000
0. 000
0. 000

50. 000
0. 000
50. 000

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

69. 000
0. 000
69. 000

1. 000
0. 000
1. 000

Page 12

ESTI MATE RUN 03/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51: 54

AMOUNT

74,931.

5, 695

3,225

254,

18,725

3,280

7,300

6, 322

.00

36

00

.00

00

01

00

00

.00

20

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 304-06007  Aggregate Base Course (Cl ass 6) 14, 752. 000 14,752. 000
cY 0. 000 0.00
25. 00000 14, 752. 000 368, 800. 00
0555 MATERI AL ALLOMNCE Aggr egate Base Course (CL 6) 0. 000
cY 0. 000 0. 00
11. 05000 0. 000 0.00
0555 MATERI AL ALLOWANCE Aggr egate Base Course (CL 6) 0. 000
cY 0. 000 0.00
11. 05000 0. 000 0. 00
0555 MATERI AL ALLOMNCE Aggr egat e Base Course (CL 6) 0. 000
cY 0. 000 0. 00
11. 05000 0. 000 0.00
0555 MATERI AL ALLOWANCE Aggr egate Base Course (CL 6) 0. 000
cY 0. 000 0.00
11. 05000 0. 000 0. 00
0556 900- 00004 Added Item (Cubic Yard)/ ABC (RAP) 27,651. 000 27, 650. 800
cY 0. 200 5.00
25. 00000 27, 651. 000 691, 275. 00
0556 MATERI AL ALLOWANCE ABC ( RAP) 0. 000
cY 0. 000 0.00
11. 05000 0. 000 0. 00
0560 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 508. 050 494. 030
TON 14. 020 2,881. 39
205. 52000 508. 050 104, 414. 44
0565 403-00800 *Emergency Pothol e Repair 151. 000 149. 800
TON 1. 000 650. 00
650. 00000 150. 800 98, 020. 00
0570 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 36, 191. 400 36, 191. 400
TON 0. 000 0. 00
100. 00000 36, 191. 400 3, 619, 140. 00
0575 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 83, 951. 380 83, 951. 380
TON 0. 000 0.00

65. 00000 83, 951. 380 5, 456, 839. 70



CONTI D

CAT NO0200

0580

0585

0590

0591

0595

0600

0605

0610

0615

0616

0620

403- 34841

411- 10255

412- 00800

412- 00900

412-00901

412- 00920

412- 02000

420- 00113

420- 00132

420- 00134

503- 00018

ROADWAY

C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
19626- BI D
| MD253- 234 ESTI MATE NO 0032
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Hot M x Asphalt (Gading SX) (100) (PG 64-22) 607. 890
TON
80. 00000
*Emul si fied Asphalt (Sl ow Setting) 27, 031. 430
GAL
6. 00000
Concrete Pavenent (8 Inch) 1, 130. 000
SY
65. 00000
Conc Pvmt (9 In) 579. 000
Sy
98. 00000
Concrete Pavenent (9 Inch) (Special) 149. 000
SY
280. 00000
Concrete Paverment (9 Inch) (Fast Track) 0. 000
Sy
105. 00000
Concrete Safety Edge 0. 000
LF
5. 00000
Ceotextile (Drainage) (Cass 2) 3, 980. 000
Sy
2.50000
Geotextile (Separator) (Cl ass 1) 0. 000
SY
12. 00000
Ceotextile (Separator) (CL 3) Pipe Edge Drains 3, 671. 000
Sy
4. 28000
*Drilled Caisson (18 Inch) 21.000
LF

195. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 890
0. 000
. 890

27,031. 000
0. 000

27,031. 000

1,130. 000
0. 000
1,130. 000

0. 000
. 000
. 000

. 840
0. 160
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3, 980. 000
0. 000
3, 980. 000

0. 000
0. 000
0. 000

3, 670. 640
0. 360

3,671. 000

21.000
0. 000
21.000

Page 14

ESTI MATE RUN 03/ 15/ 2019

56, 742

44,

.00

.00

.00

00

.00

.00

.00

.00

.54

.00

12:51: 54

AMOUNT

48, 631.

162, 186

73, 450

56, 742

41,720

9, 950

15, 711.

4,095

20

00

00

00

00

.00

.00

00

.00

88

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0625 503-00024 *Drilled Caisson (24 Inch) 48. 000 47.500
LF 0.500 127.50
255. 00000 48. 000 12, 240. 00
0630 503-00036 *Drilled Caisson (36 Inch) 65. 000 65. 000
LF 0. 000 0. 00
315. 00000 65. 000 20, 475. 00
0635 503-00042 *Drilled Caisson (42 Inch) 73. 260 73.000
LF 0. 000 0.00
275. 00000 73.000 20, 075. 00
0640 503-00048 *Drilled Caisson (48 Inch) 405. 000 405. 000
LF 0. 000 0. 00
320. 00000 405. 000 129, 600. 00
0645 503-00054 *Drilled Caisson (54 Inch) 56. 000 56. 000
LF 0. 000 0.00
400. 00000 56. 000 22, 400. 00
0650 506-00206 Riprap (6 Inch) 867. 000 867. 000
cY 0. 000 0. 00
65. 00000 867. 000 56, 355. 00
0655 506-00209 Riprap (9 Inch) 89. 000 89. 000
cY 0. 000 0.00
65. 00000 89. 000 5, 785. 00
0660 506-00212 Riprap (12 Inch) 396. 300 396. 000
cY 0. 000 0. 00
65. 00000 396. 000 25, 740. 00
0665 506-00218 Ri prap (18 Inch) 136. 400 136. 400
cY -0. 400 -28.00
70. 00000 136. 000 9, 520. 00
0670 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 94. 260 94. 260
cY 0. 000 0. 00
530. 00000 94. 260 49, 957. 80
0675 601-01000 Concrete Class B 131. 300 131. 250
cY 0. 050 24.00

480. 00000 131. 300 63, 024. 00



CONTI D

ROADWAY

CAT NO0200

0680 601-03050

0685

602- 00000

0690

602- 00210

0694

603-50008

0695

603-01180

0700

603- 01240

0705

603- 01300

0710

603- 01360

0715

603-01420

0720

603- 01480

0725 603-02180

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Concrete Class D (Wall)

*Rei nforcing Steel

*Wel ded Wre Fabric

8 In Plastic Pipe CMO #23

18 Inch Reinforced Concrete Pipe

24 Inch Reinforced Concrete Pipe

30 Inch Reinforced Concrete Pipe

36 Inch Reinforced Concrete Pipe

42 I nch Reinforced Concrete Pipe

48 Inch Reinforced Concrete Pipe

23x14 Inch Reinforced Concrete Pipe Elliptical

CcY

LB

SY

LF

LF

LF

LF

LF

LF

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

0. 000

450. 00000

0. 000

0. 75000

619. 000

12. 00000

137. 000

123. 04000

1, 897. 000

60. 00000

10, 945. 000

75. 00000

1, 220. 000

85. 00000

614. 000

135. 00000

156. 000

185. 00000

121. 000

370. 00000

229. 000

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

619. 000
0. 000
619. 000

137. 000
0. 000
137. 000

1, 897. 000
0. 000
1, 897. 000

10, 945. 000
0. 000
10, 945. 000

1, 220. 000
0. 000
1, 220. 000

614. 000
0. 000
614. 000

156. 000
0. 000
156. 000

121. 000
0. 000
121. 000

229. 000
0. 000
229. 000
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ESTI MATE RUN 03/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51: 54

AMOUNT

7,428

16, 856

113, 820

820, 875

103, 700

82, 890

28, 860

44,770

22,900

.00

.00

00

48

00

00

00

00

00

00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0730 603-02240  30x19 Inch Reinforced Concrete Pipe Elliptical 689. 000 689. 000
LF 0. 000 0. 00
105. 00000 689. 000 72, 345. 00
0735 603-02360  45x29 Inch Reinforced Concrete Pipe Elliptical 48. 000 48. 000
LF 0. 000 0.00
170. 00000 48. 000 8, 160. 00
0740 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0745 603- 05024 24 Inch Reinforced Concrete End Section 10. 000 10. 000
EACH 0. 000 0.00
1, 200. 00000 10. 000 12, 000. 00
0750 603-05030 30 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0755 603-05036 36 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
1, 800. 00000 2.000 3, 600. 00
0760 603-05042 42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 900. 00000 2.000 3, 800. 00
0765 603-05048 48 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
2,100. 00000 2.000 4,200. 00
0770 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0775 603-05136  45x29 Inch Reinforced Concrete End Section Elliptical 2. 000 2.000
EACH 0. 000 0.00
2, 300. 00000 2.000 4, 600. 00
0780 604- 00305 *Inlet Type C (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00

3, 500. 00000 11. 000 38, 500. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0785 604-00310 *Inlet Type C (10 Foot) 4.000 4.000
EACH 0. 000 0.00
4, 300. 00000 4.000 17, 200. 00
0790 604- 00505 *Inlet Type D (5 Foot) 0. 000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0.00
0795 604-00510 *Inlet Type D (10 Foot) 3. 000 3. 000
EACH 0. 000 0.00
6, 300. 00000 3. 000 18, 900. 00
0800 604- 00550 *Inlet Type D (Special) 1. 000 1.000
EACH 0. 000 0.00
8, 300. 00000 1.000 8, 300. 00
0805 604-19105 *Inlet Type R L 5 (5 Foot) 4.000 4.000
EACH 0. 000 0.00
4, 200. 00000 4.000 16, 800. 00
0810 604-19205 *Inlet Type R L 10 (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
6, 200. 00000 1. 000 6, 200. 00
0815 604-19210 *Inlet Type R L 10 (10 Foot) 1.000 1.000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0820 604- 25000 *Vane Grate Inlet Special 2.000 2.000
EACH 0. 000 0.00
16, 000. 00000 2.000 32, 000. 00
0825 604- 25005 *Vane Grate Inlet (5 Foot) 17. 000 17. 000
EACH 0. 000 0.00
4, 000. 00000 17. 000 68, 000. 00
0830 604-25010 *Vane Grate Inlet (10 Foot) 34. 000 34. 000
EACH 0. 000 0.00
5, 200. 00000 34. 000 176, 800. 00
0835 604-25015 *Vane Grate Inlet (15 Foot) 1. 000 1.000
EACH 0. 000 0.00

6, 900. 00000 1. 000 6, 900. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0840 604-26005 *Vane Grate Inlet (Double) (5 Foot) 12. 000 12. 000
EACH 0. 000 0.00
6, 000. 00000 12. 000 72, 000. 00
0845 604-26010 *Vane Grate Inlet (Double) (10 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
6, 800. 00000 5. 000 34, 000. 00
0850 604-26015 *Vane Grate Inlet (Double) (15 Foot) 1. 000 1. 000
EACH 0. 000 0.00
9, 500. 00000 1. 000 9, 500. 00
0855 604- 30005 Manhol e Sl ab Base (5 Foot) 4.000 4.000
EACH 0. 000 0. 00
3, 500. 00000 4.000 14, 000. 00
0860 604-30010 Manhole Slab Base (10 Foot) 14. 000 14.000
EACH 0. 000 0.00
5, 200. 00000 14. 000 72,800. 00
0865 604-30015 Manhol e Sl ab Base (15 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
8, 200. 00000 9. 000 73, 800. 00
0870 604-30020 Manhol e Sl ab Base (20 Foot) 4.000 4.000
EACH 0. 000 0.00
8, 500. 00000 4. 000 34, 000. 00
0871 604-30025 MH Sl ab Base (25 Ft) CMO #11 1. 000 1. 000
EACH 0. 000 0. 00
12, 309. 00000 1. 000 12, 309. 00
0875 604-31010 Manhol e Box Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0880 604-39000 Manhol e Speci al 1. 000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1.000 22, 000. 00
0885 604-39050 *Manhole (Traffic Managenent System) 6. 000 6. 000
EACH 0. 000 0.00

3, 440. 00000 6. 000 20, 640. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0886 605-82100 Pipe Edge Drain 1, 703. 000 1, 703. 000
LF 0. 000 0. 00
37.12000 1, 703. 000 63, 215. 36
0890 606-00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. MSS) 15, 242. 000 15, 242. 000
LF 0. 000 0. 00
18. 95000 15, 242. 000 288, 835. 90
0890 MATERI AL ALLOWANCE Cuardrail Type 3 (6-3 Post Spacing) 0. 000
LF 0. 000 0. 00
3.72000 0. 000 0. 00
0890 MATERI AL ALLOMANCE Cuardrail Type 3 (6-3 Post Spaci ng) 0. 000
LF 0. 000 0. 00
6.97750 0. 000 0. 00
0895 606-00710 *Cuardrail Type 7 (Style CA) 12, 458. 000 12, 458. 000
LF 0. 000 0. 00
45. 00000 12, 458. 000 560, 610. 00
0900 606-00715 *Quardrail Type 7 (Style CA)(Concrete G are Screen) 11.000 11.000
LF 0. 000 0. 00
80. 00000 11. 000 880. 00
0905 606-00740 *Cuardrail Type 7 (Style CE) 3,077. 000 3,077. 000
LF 0. 000 0. 00
85. 00000 3,077.000 261, 545. 00
0910 606-00741 *Quardrail Type 7 (Style CE) (Special) 157. 000 157. 000
LF 0. 000 0. 00
140. 00000 157. 000 21, 980. 00
0915 606-00745 *Quardrail Type 7 (Style CE)(Concrete G are Screen) 0. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0920 606- 00900 *Quardrail (Special) 137. 000 137. 000
LF 0. 000 0. 00
105. 00000 137.000 14, 385. 00
0925 606-01340 *End Anchorage Type 3D (31 in. M) 14. 000 14.000
EACH 0. 000 0. 00

735. 00000 14. 000 10, 290. 00



CONTI D

ROADWAY

PCN
PRQIECT
REF | TEM
NO. NO.

CAT NO0200
0925
0930 606-01370
0930
0935 606-01380
0935
0940 606-02003
0940
0945 606- 02005
0945
0950 607-00005
0955 607- 00010

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

MATERI AL ALLOWANCE End Anchors Ty 3D

*Transition Type 3G (31 in.

MGS)

MATERI AL ALLOWANCE Transition Ty 3G

*Transition Type 3H (31 in.

MGS)

MATERI AL ALLOWANCE Transition Ty 3H

*End Anchorage (Nonflared) (31 in.

MGS)

MATERI AL ALLOWANCE End Anchor age (Nonfl ar ed)

*End Anchorage (Flared) (31 in.

MSS)

MATERI AL ALLOWANCE End Anchorage (Fl ared)

*End Post

*Corner and Line Brace Post

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

431. 80000

13. 000

3, 090. 61000

963. 70000

9. 000

2,545. 61000

487. 50000

1. 000

1, 954. 35000

1, 640. 00000

17. 000

1, 646. 70000

1, 230. 00000

32.000

180. 00000

112. 000

210. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

17. 000
0. 000
17. 000

0. 000
0. 000
0. 000

32.000
0. 000
32. 000

. 000
0. 000
. 000

Page 21
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
0. 00
0.00
0.00
40, 177. 93
0. 00
0.00
0.00
22,910. 49
0. 00
0.00
0.00
1, 954. 35
0. 00
0.00
0.00
27,993. 90
0. 00
0.00
0.00
5,760. 00
0. 00
23, 520. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0960 607-01050 *Fence Wre Wth Metal Posts 33, 340. 000 33, 340. 000
LF 0. 000 0. 00
1. 86000 33, 340. 000 62,012. 40
0964 607-11455 Fence Wod 6 FT Cedar 0. 000 0. 000
LF 0. 000 0. 00
46. 26000 0. 000 0. 00
0965 607-11525 *Fence (Plastic) 9, 596. 000 9, 596. 000
LF 0. 000 0. 00
2.70000 9, 596. 000 25,909. 20
0966 607-11455 Fence Wood Corrected Unit Cost 642. 000 642. 000
LF 0. 000 0. 00
48. 00000 642. 000 30, 816. 00
0970 607-11530 *Fence (Special) 0. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0975 607-11580 *Fence (Tenporary) 26, 924. 000 26, 924. 000
LF 0. 000 0. 00
1. 90000 26, 924. 000 51, 155. 60
0980 607-11581  *Fence (Tenporary) (Special) 3, 023. 000 3, 023. 000
LF 0. 000 0. 00
70. 00000 3, 023. 000 211, 610. 00
0985 607-52905 *End Post (Chain Link) 10. 000 10. 000
EACH 0. 000 0. 00
165. 00000 10. 000 1, 650. 00
0990 607-52910 *Corner and Line Brace Post (Chain Link) 25. 000 25. 000
EACH 0. 000 0. 00
200. 00000 25. 000 5, 000. 00
0995 607-53172 *Fence Chain Link (72 Inch) 5,921. 000 5,921. 000
LF 0. 000 0. 00
8. 00000 5, 921. 000 47, 368. 00
1000 607-60120 *20 Foot Gate 1. 000 1. 000
EACH 0. 000 0. 00

800. 00000 1. 000 800. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1005 607-60274 *24 Foot Gate Doubl e (Chain Link) 0. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
1010 608-00006 *Concrete Sidewal k (6 Inch) 1, 261. 000 1, 261. 000
SY 0. 000 0. 00
40. 00000 1, 261. 000 50, 440. 00
1015 608-00010 *Concrete Curb Ranmp 42.000 42.000
Sy 0. 000 0. 00
83. 00000 42.000 3,486. 00
1020 608-00015 *Det ect abl e War ni ngs 64. 000 64. 000
SF 0. 000 0. 00
50. 00000 64. 000 3, 200. 00
1025 608-00028 *Concrete Bi keway (8 Inch) 340. 000 340. 000
Sy 0. 000 0. 00
40. 00000 340. 000 13, 600. 00
1030 609-21010 *Curb and Gutter Type 2 (Section |-B) 1, 701. 000 1, 701. 000
LF 0. 000 0. 00
18. 00000 1,701. 000 30, 618. 00
1035 609-21020 *Curb and CGutter Type 2 (Section Il-B) 610. 000 610. 000
LF 0. 000 0. 00
20. 00000 610. 000 12, 200. 00
1040 609-24002 *Qutter Type 2 (2 Foot) 1, 998. 000 1, 998. 000
LF 0. 000 0. 00
12. 00000 1, 998. 000 23,976. 00
1045 609-60011 *Curb Type 6 (Section M 532. 000 532. 000
LF 0. 000 0. 00
18. 00000 532. 000 9, 576. 00
1050 610-00020  *Median Cover Material (Patterned Concrete) 3, 779. 000 3,779. 000
SF 0. 000 0. 00
7.95000 3, 779. 000 30, 043. 05
1055 612-00001 *Del i neator (Type I) 127. 000 122. 000
EACH 5. 000 125. 00

25. 00000 127. 000 3,175.00



CONTI D

CAT NO0200

1060 612-00002

1065

612- 00003

1070

612-00022

1075

612- 00260

1080

612-00270

1085

613- 00200

1090

613- 00206

1095

613- 00306

1100

613- 00408

1105

613- 01100

1110 613-01125

ROADWAY

C19626
19626- BI D
| MD253- 234
| TEM
DESCRI PTI ON
*Del i neator (Type I1)
*Del i neator (Type II1I)

Delineator (Type Il) (Barrier)

*Location Marker (Fiber Optic)(Done)

*Location Marker (Utility)(Flat Slat)

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

*4 Inch Electrical Conduit (Bored)

*1 Inch Electrical Conduit (Plastic)

*1-1/4 Inch Electrical Conduit (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
139. 000
EACH
26. 00000
29. 000
EACH
27.00000
0. 000
EACH
15. 00000
33. 000
EACH
47.00000
6. 000
EACH
45. 00000
0. 000
LF
11. 50000
9, 775. 000
LF
13. 00000
1, 392. 000
LF
32. 00000
444. 000
LF
23. 50000
604. 000
LF
5. 50000
0. 000
LF

5. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
4.000
139. 000

29. 000
0. 000
29. 000

0. 000
0. 000
0. 000

33. 000
0. 000
33. 000

6. 000
0. 000
6. 000

0. 000
0. 000
0. 000

9, 775. 000
0. 000
9, 775. 000

1, 392. 000
0. 000
1,392. 000

444,000
0. 000
444.000

604. 000
0. 000
604. 000

0. 000
0. 000
0. 000

Page 24
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104

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51: 54

AMOUNT

3,614

783.

1, 551.

270.

127,075

44,544

10, 434

3,322

00

00

.00

00

00

.00

00

00

00

00

.00



CONTI D: C19626

PCN: 19626- Bl D

PRQIECT | MD253- 234

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

1115 613-01200

1120 613-01300

1125 613-01400

1130 613-03492

1135 613-04100

1140 613-04125 *1-1/4 Inch Electrical Conduit

Met al )

1145 613-07000 *Pul | Box (Special)

1150 613-07011 *Pul | Box (11"x18"x12")

1155 613-07023 *Pull Box (24"x36"x24")

1160 613-07040 *Pul | Box (30"x48"x24")

1165 613-10000 *Wring

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*4 Inch Electrical Conduit (Plastic)

*El ectrical Conduit (Plastic)(Miltiduct)(Bored)

*El ectrical System Mdifications

(Liquidtight Flexible

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
22, 108. 000
LF
14. 00000
1, 550. 000
LF
15. 00000
1, 737. 000
LF
11. 00000
6, 978. 000
LF
43. 00000
0. 000
LS
2, 750. 00000
0. 000
LF
9. 00000
8. 000
EACH
500. 00000
14. 000
EACH
300. 00000
35. 000
EACH
1, 050. 00000
0. 000
EACH
1, 390. 00000
1. 000
LS

120, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

22,108. 000
0. 000
22,108. 000

1, 550. 000
0. 000
1, 550. 000

1, 737.000
0. 000
1, 737.000

6, 978. 000
0. 000
6, 978. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
0. 000
8. 000

14. 000
0. 000
14.000

35. 000
0. 000
35. 000

0. 000
0. 000
0. 000

0.870
0.130
1. 000

Page 25
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15, 600

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

12:51: 54

AMOUNT

309, 512

23, 250

19, 107

300, 054

4,000

4,200

36, 750

120, 000

00

00

00

00

.00

.00

00

00

00

.00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 26

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1170 613-10015  *Breakaway Wring System 14. 000 14. 000
EACH 0. 000 0. 00
1, 300. 00000 14. 000 18, 200. 00
1175 613- 34400 *Li ght Standard Metal (40 Foot) 20. 000 20. 000
EACH 0. 000 0. 00
2,525. 00000 20. 000 50, 500. 00
1180 613-40010 *Li ght Standard Foundati on 8. 000 8. 000
EACH 0. 000 0. 00
1, 050. 00000 8. 000 8, 400. 00
1185 613-40012  *Light Standard Foundation Speci al 58. 000 58. 000
EACH 0. 000 0. 00
510. 00000 58. 000 29, 580. 00
1190 613-50100 *Lighting Control Center 5. 000 5. 000
EACH 0. 000 0. 00
8,160. 00000 5. 000 40, 800. 00
1195 613-50106 *Lighting Control Center (Special) 2.000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
1200 613-50150 *Secondary Service Pedest al 0. 000 0. 000
EACH 0. 000 0. 00
1, 225. 00000 0. 000 0. 00
1205 613-50210 *Tenporary Lighting 0. 330 0. 330
LS 0. 000 0. 00
145, 000. 00000 0. 330 47, 850. 00
1210 613-70250  *Luni naire High Pressure Sodium (250 Watt) 17. 000 17. 000
EACH 0. 000 0. 00
370. 00000 17. 000 6, 290. 00
1215 613-81700 *Safety Switch NEMA 3R 60A, 2-pole, 240 V f(for VM 5. 000 5. 000
Mai nt D
EACH 0. 000 0. 00
341. 00000 5.000 1, 705.00
1220 614-00011  *Sign Panel (Class I) 126. 000 126. 000
SF 0. 000 0. 00

16. 00000 126. 000 2,016. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19626- BI D
PRQIECT | MD253- 234 ESTI MATE NO 0032
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
1225 614-00012 *Sign Panel (Cass I1) 1, 009. 000
SF
19. 00000
1230 614-00013 *Sign Panel (Class IIl) 1, 215. 000
SF
25. 00000
1235 614-00615 *Steel Sign Post (W 6x15) 69. 000
LF
75. 00000
1240 614-00818 *Steel Sign Post (W 8x18) 39. 000
LF
75. 00000
1245 614-00821 *Steel Sign Post (W 8x21) 41. 000
LF
80. 00000
1250 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 0. 000
Sli pbase)
LF
40. 00000
1255 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 783. 000
LF
17. 00000
1260 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 71.000
80) (Sl i pbase)
EACH
350. 00000
1265 614-03002 *Concrete Footing (Type 2) 4.000
EACH
1, 500. 00000
1270 614-03003 *Concrete Footing (Type 3) 2.000
EACH
1, 600. 00000
1275 614-03004 *Concrete Footing (Type 4) 2.000
EACH

1, 700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 009. 000
0. 000
1, 009. 000

1, 215. 000
0. 000
1, 215. 000

69. 000
0. 000
69. 000

39. 000
0. 000
39. 000

41. 000
0. 000
41. 000

0. 000
0. 000
0. 000

783. 000
0. 000
783. 000

71.000
0. 000
71.000

4.000
0. 000
4.000

2.000
0. 000
2.000

2.000
0. 000
2.000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51: 54

AMOUNT

19, 171.

30, 375

5,175

2,925

3,280

13, 311.

24, 850

6, 000

3, 200

3,400

00

00

00

00

00

.00

00

00

00

00

00



CONTI D:

ROADWAY

CAT NO0200

1280 614-10145

1280

1285

614-10147

1285

1290

614- 31400

1290

1295

614- 31800

1295

1300

614- 32000

1300

1305 614-32400

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Variabl e Message Sign LED (Single Faced)

MATERI AL ALLOWANCE

VMS LED (Single Faded)

*Variabl e Message Sign LED (Overhead)

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

*Monot ube Over head

MATERI AL ALLOWANCE
Structure

*Monot ube Over head

VMS LED (Over head)

Sign Cantilever (14 Inch Dianeter)

14 1 nch Monot ube Overhead Sign

Sign Cantilever (18 Inch Dianeter)

18 Inch Monotube Overhead Sign

Sign Cantilever (20 Inch Dianeter)

20 I nch Monotube Overhead Sign

Sign Cantilever (24 Inch Dianeter)

75, 600.

54, 450.

14, 500.

EACH

10, 352.

EACH

27, 000.

EACH

17, 820.

34, 000.

24, 725.

40, 000.

EACH

27, 945.

EACH

48, 000.

0. 000

00000

00000

0. 000

00000

00000

0. 000

00000

00000

3. 000

00000

00000

3. 000

00000

00000

1. 000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51: 54

AMOUNT

102, 000.

120, 000.

48, 000.

.00

.00

.00

.00

.00

.00

00

.00

00

.00

00



CONTI D:

ROADWAY

PCN
PRQIECT
REF | TEM
NO. NO.

CAT NO0200
1305
1310 614-42000
1310
1315 614-42400
1315
1320 614-43000
1320
1325 614-70118
1325
1330 614-70225
1330

MATERI AL ALLOWANCE

Structure

*Monot ube Over head

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE

*Monot ube Over head

MATERI AL ALLOWANCE

*Pedestri an Signal

MATERI AL ALLOWANCE

*Traffic Signal

MATERI AL ALLOWANCE

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

24 1 nch Monotube Overhead Sign

Sign Bridge (20 Inch Dianeter)

Monot ube OVHD Sgn Brdg (20 Inch)

Sign Bridge (24 Inch Dianeter)

Monot ube OVHD Sgn Brdg (24 Inches)

Sign Bridge (30 Inch Dianeter)

Monot ube OVHD Sgn Brdg (30 Inch)

Face (18)

Pedestrian Signal Face (18)
Face (12-12)
Traffic Signal Face (12 - 12)

31, 255.

72, 000.

46, 530.

EACH

88, 000.

EACH

64, 105.

EACH

110, 000.

74, 700.

565.

245.

650.

250.

00000

0. 250

00000

00000

1.750

00000

71000

0. 250

00000

00000

2.000

00000

00000

2.000

00000

00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 250
0. 000
0. 250

0. 000
0. 000
0. 000

1.750
0. 000
1.750

0. 000
0. 000
0. 000

0. 250
0. 000
0. 250

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 29
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT

0. 00
0.00

0.00
18, 000. 00

0. 00
0.00

0.00
154, 000. 00

0. 00
0.00

0.00
27,500. 00

0. 00
0.00

0.00
1, 130. 00

0. 00
0.00

0.00
1, 300. 00

0. 00
0.00



CONTI D:

ROADWAY

PCN

PRQIECT

REF | TEM
NO. NO.

CAT NO0200
1335 614-70336
1335
1340 614-72830
1340
1340
1345 614-72832
1345
1350 614-72855
1350
1355 614-72860
1355

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Traffic Signal Face (12-12-12)

MATERI AL ALLOMNCE Traffic Signal

Face (12-12-12)

*Conmmuni cat i ons Cabi net

MATERI AL ALLOMNCE Conmuni cati on Cabi net

MATERI AL ALLOWANCE Communi cation Cabi net

*Communi cati ons Cabi net (Type 2)

MATERI AL ALLOWANCE Conmuni cation Cabi net ( Type 2)

Control |l er Cabinet

*Traffic Signal

Control | er Cabinet

MATERI AL ALLOWANCE Traffic Signa

*Pedestrian Push Button

MATERI AL ALLOWANCE Pedestrian Push Button

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

2.000

785. 00000

325. 00000

10. 000
EACH
19, 340. 00000

3, 845. 00000

9, 965. 00000

2.000
EACH
10, 625. 00000

6, 882. 00000

1. 000

21, 000. 00000

14, 760. 00000

2.000

275. 00000

175. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 30
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51: 54

AMOUNT

1, 570.

193, 400

21, 250

21,000

550.

00

.00

00

.00

.00

00

.00

00

.00

00

.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 31

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1360 614-72875  *Loop Detector Wre 3, 276. 000 3, 276. 000
LF 0. 000 0.00
3. 50000 3,276. 000 11, 466. 00
1365 614-72887 *M crowave Vehicle Radar Detector 4. 000 4. 000
EACH 0. 000 0. 00
11, 100. 00000 4.000 44, 400. 00
1370 614-75840 *Traffic Signal Controller (Install Only) 1. 000 1. 000
EACH 0. 000 0.00
3, 400. 00000 1. 000 3, 400. 00
1375 614-80000 *Fl ashi ng Beacon 4. 000 2.000
EACH 2.000 6, 580. 00
3, 290. 00000 4.000 13, 160. 00
1380 614-80010 *Travel Tine |ndicator 3. 000 3. 000
EACH 0. 000 0.00
23, 585. 00000 3. 000 70, 755. 00
1380 MATERI AL ALLOMNCE Travel Tinme |ndicator 0. 000
EACH 0. 000 0. 00
10, 540. 00000 0. 000 0.00
1385 614-84000 *Traffic Signal Pedestal Pole Steel 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00
1390 614-84100 *Traffic Signal Pedestal Pole Al um num 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
1395 614-85001 | npact Attenuator 1. 000 1.000
EACH 0. 000 0.00
25, 000. 00000 1. 000 25, 000. 00
1395 MATERI AL ALLOMNCE | npact Attenuat or 0. 000
EACH 0. 000 0. 00
18, 355. 00000 0. 000 0.00
1400 614-86006 *Tel emetry (Master) 0. 000 0. 000
EACH 0. 000 0.00

9, 050. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

1405 614-86105

1405

1410

614- 86800

1410

1415

614-87010

1420

614-87011

1425

614-87015

1430

614-87024

1431

900- 00014

1434

614- 72831

1435 614-87350

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Tel emetry (Field)

MATERI AL ALLOMANCE Tel enetry Field

*Uni nterrupted Power Supply

MATERI AL ALLOMNCE Uni nt errupt ed Power Supply

*Fi ber Optic Cable (Single Mde) (12 Fiber)

*Fiber Optic Cable (Single Mde) (24 Fiber)

*Buf fer Tube Fan Qut Kit

*Fi ber Optic Term nation Panel

(24 Fiber)

Added Item (Lunmp Sum)/ CCTV (Install

Only)

Comm Cabi net

(Type 1)

*Test Fiber Optic Cable

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

20. 000

1, 243. 00000

632. 84100

7.000
EACH
13, 750. 00000

EACH
7, 940. 00000
22,724.000
LF
3. 25000
1, 645. 000
LF
2.75000
8. 000
EACH
240. 00000
8. 000
EACH
308. 00000
1. 000
LS
2,513. 43000
2.000
EACH

13, 616. 40000

1. 000

10, 045. 00000

QrY TH'S PERI OD
QTY TO DATE

20.
- 20.
. 000

22,724
0
22,724

1, 645
. 000
1,645

. 000
. 000
20.

000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 32
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24, 860

-12, 656.

41, 250

10, 045

00

82

00

.00

.00

.00

.00

.00

.00

.00

00

12:51: 54

AMOUNT

24, 860

96, 250

73, 853

4,523

1, 920.

2,464

2,513

27,232

10, 045

00

.00

00

.00

00

75

00

00

43

80

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 33

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1440 614-87364 *Closed Circuit Television Pole with Lowering Device 1. 000 1. 000
50 Fee
( EACH 0. 000 0.00
22,625. 00000 1. 000 22,625.00
1445 614-87402  *Breakaway Tapered I TS Pole Steel (40 Feet) 10. 000 10. 000
EACH 0. 000 0. 00
4, 900. 00000 10. 000 49, 000. 00
1450 614-87496  *Fiber Optic Cable (Single Mde) (96 Strands) 3, 655. 000 0. 000
LF 3, 655. 000 21, 199. 00
5. 80000 3, 655. 000 21, 199. 00
1455 614-87690 *Et hernet Switch 5. 000 5. 000
EACH 0. 000 0. 00
6, 610. 00000 5. 000 33, 050. 00
1455 MATERI AL ALLOWANCE Et hernet Switch 0. 000
EACH 0. 000 0.00
4, 033. 60000 0. 000 0. 00
1460 614-87700 *Et hernet Router 1. 000 0. 000
EACH 1. 000 61, 835. 00
61, 835. 00000 1.000 61, 835. 00
1460 MATERI AL ALLOWANCE Et her net Rout er 1. 000
EACH -1.000 -22,999. 69
22,999. 69000 0. 000 0. 00
1465 615-00150 Enbanknent Protector (Special) 1. 000 1.000
EACH 0. 000 0. 00
7, 500. 00000 1.000 7,500. 00
1470 619-50080 *1 Inch Plastic Pipe 286. 000 286. 000
LF 0. 000 0.00
1. 15000 286. 000 328. 90
1475 619-50120 *1-1/2 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0. 00
1. 35000 0. 000 0. 00
1480 619-50160 *2 Inch Plastic Pipe 0. 000 0. 000
LF 0. 000 0.00

1. 55000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

1485 619-50482

1490

619-50801

1491

900- 00014

1495

621- 00450

1500

622- 00066

1505

622- 00270

1510

623-00162

1515

623- 00164

1520

623- 00336

1525

623- 03116

1530 623-04000

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*6 Inch Plastic Pipe (Special) Northglenn Sanitary

Sewer Force Main Rel

*10 Inch Plastic Pipe (Special) Northglenn Water Line

Rel ocati on

Added Item (Lump Sum)/ 8 Inch Gate Val ve

*Det our

Pavenent

Si gn Panel

(Install

nly)

Bol | ard

*Drip Emitter Tubing

*Drip Emtter

*6 I nch Pop-Up Rotary Sprinkler

*2 Inch Automatic Control

Val ve

*Control Wre 24 Volt

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
353. 000
LF
350. 00000
497. 000
LF
230. 00000
1. 000
LS
10, 714. 00000
30, 755. 000
sy
40. 00000
0. 000
EACH
250. 00000
0. 000
EACH
500. 00000
311. 000
LF
1. 15000
0. 000
EACH
5. 00000
0. 000
EACH
32. 00000
0. 000
EACH
300. 00000
0. 000
LF

0. 36000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

353. 000
0. 000
353. 000

497. 000
0. 000
497. 000

1. 000
0. 000
1. 000

30, 755. 000
0. 000
30, 755. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

311. 000
0. 000
311. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 34

ESTI MATE RUN 03/ 15/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51: 54

AMOUNT

123, 550

114, 310

10,714

1, 230, 200

357.

00

00

00

00

.00

.00

65

.00

.00

.00

.00
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PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1535 623-09900 *Sprinkl er System 0. 000 0. 000
LS 0. 000 0. 00
55, 000. 00000 0. 000 0. 00
1540 625-00000 *Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
500, 445. 25000 1. 000 500, 445. 25
1545 625-00001  Construction Surveying (Hourly) 163. 000 163. 000
HOUR 0. 000 0. 00
135. 00000 163. 000 22, 005. 00
1550 626-00000 *Mbbi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
4, 565, 000. 00000 1.000 4, 565, 000. 00
1555 626-01102 Public Information Services (Tier I1) 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
1560 627-00008 *Modi fi ed Epoxy Pavenent Marking 876. 300 876. 000
GAL 0. 000 0. 00
95. 00000 876. 000 83, 220. 00
1565 627-00011  *Pavement Marking Paint (Waterborne) 3, 165. 000 3, 165. 000
GAL 0. 000 0. 00
42.50000 3, 165. 000 134, 512. 50
1570 627-01001 *Preformed Plastic Paverment Marking (Type I) 0. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
1575 627-01010 *Preforned Plastic Pavement Marking (Type I)(Inlaid) 0. 000 0. 000
SF 0. 000 0. 00
12. 40000 0. 000 0. 00
1580 627-30324  *Preformed Plastic Pavenent Marking (Word- Synbol) 78.000 78.000
Type |
(Typ ) SF 0. 000 0. 00
12. 00000 78. 000 936. 00
1585 627-30329 *Prefornmed Plastic Pavement Marking (Xwal k- Stop Line) 302. 000 302. 000
Type
(Typ SF 0. 000 0. 00

10. 25000 302. 000 3, 095.50
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PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1590 630-00000 *Fl aggi ng 2,135. 000 1, 864. 000
HOUR 0. 000 0. 00
25. 00000 1, 864. 000 46, 600. 00
1591 630-00003 Uni formed Traf Cirl (Private) CMO #8 2, 808. 000 2,163. 000
HOUR 0. 000 0. 00
82.50000 2,163. 000 178, 447. 50
1595 630-00007 *Traffic Control I|nspection 265. 000 244. 000
DAY -2.000 -200. 00
100. 00000 242.000 24,200. 00
1600 630-00012 *Traffic Control Management 633. 000 557. 000
DAY 1. 000 700. 00
700. 00000 558. 000 390, 600. 00
1605 630-00015 *Uniformed Traffic Control Coordination 120. 000 67. 000
HOUR 0. 000 0. 00
10. 00000 67.000 670. 00
1610 630-00031 *Courtesy Patrol 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
1611 900-00010  Added Item (Hour)/ Courtesy Patrol CO #14 (Revised) 3, 393. 000 3,108. 000
HOUR 0. 000 0. 00
75. 00000 3, 108. 000 233, 100. 00
1615 630-00035 *Emergency Pull-off Area (Tenporary) 3. 000 2.700
EACH 0. 000 0. 00
22, 000. 00000 2.700 59, 400. 00
1620 630-00040 *Traffic Incident Management Plan Devel opnent 0. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
1621 900-00014  Added Item (Lunp Sum)/ Traffic Incident Managenent 1. 000 1. 000
Pl an Devel opnent (CO# 14) (Rev)
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
1625 630-00041  *Traffic Incident Managenment Plan |nplenmentation 0. 000 0. 000
MON 0. 000 0. 00

2,400. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1626 900-00019 Added Item (Month)/ Traffic Incident Management Plan 21.500 18. 000
I mpl em (CO #14) (Rev) VON 0. 000 0.00
2,400. 00000 18. 000 43, 200. 00
1630 630-80002 *Fl ashi ng Beacon (Sol ar) 34. 000 21.600
EACH 0. 000 0. 00
700. 00000 21.600 15, 120. 00
1631 900-00007 Added Item (Each)/ Flashing Beacon w Adapter (To 12. 000 12. 000
Remai n
) EACH 0. 000 0. 00
2,193. 00000 12. 000 26, 316. 00
1635 630-80335 *Barricade (Type 3 MA) (Tenporary) 25. 000 13.500
EACH 0. 900 162. 00
180. 00000 14. 400 2,592.00
1640 630-80341  *Construction Traffic Sign (Panel Size A) 338. 000 304. 200
EACH 0. 000 0. 00
140. 00000 304. 200 42,588. 00
1645 630-80342  *Construction Traffic Sign (Panel Size B) 152. 000 136. 800
EACH 0. 000 0. 00
200. 00000 136. 800 27, 360. 00
1650 630-80343  *Construction Traffic Sign (Panel Size Q) 19. 000 5. 400
EACH 0. 000 0. 00
200. 00000 5.400 1, 080. 00
1655 630-80344  *Construction Traffic Sign (Special) 221. 000 63. 000
SF 0. 000 0. 00
13. 00000 63. 000 819. 00
1656 900-00021  Added Item (Square Foot)/ Construction Traffic Sign 1, 821. 000 1,821. 000
To Renmin
( ) SF 0. 000 0. 00
16. 00000 1, 821. 000 29, 136. 00
1657 900-00007 Added Item (Each)/ Tenporary Sign Supports (To Rensin) 4. 000 4.000
EACH 0. 000 0. 00
1, 700. 00000 4. 000 6, 800. 00
1660 630-80355 *Portable Message Sign Panel 9. 000 7.200
EACH 0. 000 0. 00

10, 000. 00000 7.200 72, 000. 00
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PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1661 900-00005 Added Item (Day)/ Radar Speed Detector Trailers 885. 000 885. 000
DAY 0. 000 0.00
102. 00000 885. 000 90, 270. 00
1665 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 8. 000 4. 500
Type
ype) EACH 0. 000 0. 00
3, 000. 00000 4.500 13, 500. 00
1670 630-80360 *Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
1671 630-80360 Drum Channel Dev CMO #4 400. 000 360. 000
EACH 0. 000 0. 00
41.80000 360. 000 15, 048. 00
1675 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0.00
55. 50000 0. 000 0. 00
1680 630-80370 Concrete Barrier (Tenporary) 59, 529. 000 53, 576. 010
LF 0. 000 0. 00
15. 00000 53, 576. 010 803, 640. 15
1681 900-00012  Added Item (Foot)/ Pavenment Pinned Barrier 4,234.000 4,234.000
LF 0. 000 0. 00
52. 00000 4,234.000 220, 168. 00
1682 900-00012  Added Item (Foot)/ Concrete Barrier (Tenp) (To Renain) 5, 343. 000 5, 343. 000
LF 0. 000 0. 00
35. 00000 5, 343. 000 187, 005. 00
1685 630-80378 G are Screen (Tenporary) 0. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
1690 630-80380 *Traffic Cone 775. 000 490. 500
EACH 0. 000 0. 00
20. 00000 490. 500 9, 810. 00
1695 630-80393  *Stackable Vertical Panels 270. 000 77.400
EACH 6. 300 220. 50

35. 00000 83. 700 2,929.50
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PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1700 630-85010  *Inpact Attenuator (Tenporary) 28. 000 25. 200
EACH 0. 000 0. 00
15, 000. 00000 25. 200 378, 000. 00
1705 630-85041 *Mobi | e Attenuator 700. 000 562. 000
DAY 2.000 230. 00
115. 00000 564. 000 64, 860. 00
1710 700-70010 F/ A Mnor Contract Revisions 2,510, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1715 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1720 700-70012 F/ A Asphal t Pavenent Incentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1725 700-70014 F/ A Incentive FRICO Bull Canal Incentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1730 700-70016 F/ A Fuel Cost Adjustnent 462, 937. 410 450, 984. 380
FA 0. 000 0. 00
1. 00000 450, 984. 380 450, 984. 38
1735 700-70018 *F/ A Roadway Snoothness Incentive 31, 609. 110 31, 609. 110
FA 0. 000 0. 00
1. 00000 31, 609. 110 31,609. 11
1740 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1,002, 165. 240 1,002, 165. 240
FA 0. 000 0. 00
1. 00000 1, 002, 165. 240 1, 002, 165. 24
1745 700- 70021 F/ A On- The-Job Trai nee 15, 000. 000 15, 000. 000
HOUR 0. 000 0. 00
1. 00000 15, 000. 000 15, 000. 00
1750 700-70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1755 700- 70034 F/Alrrigation Delivery 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1760 700- 70082 F/ A Furnish & Install Electrical Service United Power 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1765 700- 70082 F/ A Furnish & Install Electrical Service Xcel 5, 000. 000 3,111. 000
FA 702.570 702. 57
1. 00000 3,813.570 3,813.57
1770 700-70180 F/ A Gas Lines Adjust utilities Anadarko 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1775 700- 70200 F/ A Power Lines Adjust Xcel Facilities 62, 877. 930 62, 877.930
FA 0. 000 0. 00
1. 00000 62,877.930 62,877.93
1780 700-70230 F/ A Communi cation Lines CenturyLink 9, 516. 170 9, 516.170
F A 0. 000 0.00
1. 00000 9,516. 170 9,516. 17
1785 700- 70230 F/ A Conmuni cation Lines Contast 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
1790 700-70320 F/ A Sprinklers 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1795 700-70380 F/ A Erosion Control 5, 500. 000 5, 047. 630
FA 0. 000 0. 00
1. 00000 5, 047. 630 5,047.63
1800 700-70587  F/ A Hazardous Waste Di sposal Hazardous Waste Di sposal 357. 000 356. 660
F A 0. 000 0.00
1. 00000 356. 660 356. 66
1805 700-70594 F/ A DRB Standing Conmittee 40, 000. 000 30, 156. 250
FA 0. 000 0. 00

1. 00000 30, 156. 250 30, 156. 25
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PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1806 900-00014  Added Item (Lunp Sun)/ Renoval of Sign Structure 1.000 1. 000
(Speci al)
LS 0. 000 0. 00
3, 568. 00000 1. 000 3, 568. 00
1807 900- 00007 Added Item (Each)/ Tenp Wre Gates 4. 000 4. 000
EACH 0. 000 0.00
236. 25000 4. 000 945. 00
1808 900-00014  Added Item (Lunmp Sunm)/ Renoval of Brick Channel 1. 000 1. 000
LS 0. 000 0. 00
5, 910. 00000 1. 000 5, 910. 00
1809 900-00012 Added Item (Foot)/ Core Holes for Chain Link 350. 000 350. 000
LF 0. 000 0.00
1.67000 350. 000 584. 50
1811 900- 00014 Added Item (Lunmp Sum)/ Electrical Wrk at 128th 1. 000 1.000
LS 0. 000 0. 00
1, 297. 80000 1. 000 1,297. 80
1812 900- 00022 Added Item (Square Yard)/ Geogrid Reinforcenent 56, 114. 220 56, 114. 220
5% 0. 000 0.00
4.81000 56, 114. 220 269, 909. 40
1813 900-00012  Added Item (Foot)/ Barbed Wre to Smooth 3, 584. 000 3, 584. 000
LF 0. 000 0. 00
0. 78000 3, 584. 000 2,795.52
1814 900-00014  Added Item (Lunp Sum)/ Centering of 10 Inch Waterline 1. 000 1. 000
LS 0. 000 0.00
4,248. 00000 1. 000 4,248. 00
1816 900-00014  Added Item (Lunp Sun)/ Renoval of Concrete Rubble 1. 000 1.000
LS 0. 000 0. 00
12, 954. 00000 1. 000 12, 954. 00
1817 900- 00021 Added Item (Square Foot)/ Tenp Shoring @ Ped Tunnel 320. 000 320. 000
SF 0. 000 0.00
62. 32000 320. 000 19, 942. 40
1818 900- 00021 Added Item (Square Foot)/ Tenp Shoring @Wall DG 0. 000 0. 000
SF 0. 000 0. 00

55. 41000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1819 900-00014  Added Item (Lunp Sun)/ Wre Extension STA 2035+00 1.000 1.000
LS 0. 000 0. 00
8, 506. 00000 1. 000 8, 506. 00
1821 900- 00014 Added Item (Lunp Sum)/ Centering of 6 Inch Sanitary 1. 000 1. 000
Sewer
LS 0. 000 0. 00
4,637. 00000 1. 000 4,637. 00
1822 900-00014  Added Item (Lunp Sun)/ Reset Electrical Pull Boxes Sta 1. 000 1. 000
2039+00 (Line AA)
LS 0. 000 0. 00
2,622. 00000 1. 000 2,622.00
1823 900- 00014 Added Item (Lunp Sum)/ Relocation of Triple Meter STA 1. 000 1. 000
3040+00
LS 0. 000 0. 00
30, 259. 83000 1. 000 30, 259. 83
1824 900- 00012 Added Item (Foot)/ Tenp Chain Link Fence 612. 000 612. 000
LF 0. 000 0. 00
8. 07000 612. 000 4,938. 84
1826 900-00014 Added Item (Lunp Sum)/ Reset RWS Device 0. 460 0. 460
LS 0. 000 0. 00
19, 734. 78000 0. 460 9, 078. 00
1827 900-00014  Added Item (Lunp Sun)/ Decontaninate Traffic Cabinet 2. 000 2. 000
LS 0. 000 0. 00
1, 167. 25000 2.000 2,334.50
1828 900-00014 Added Item (Lunp Sum)/ Additional NDT STR E-17-KJ 1. 000 1. 000
LS 0. 000 0. 00
4, 050. 00000 1. 000 4, 050. 00
1829 900- 00014 Added Item (Lunmp Sum)/ Pipe Edge Drain Mbilization 1. 000 1.000
LS 0. 000 0. 00
2,156. 90000 1. 000 2,156. 90
1831 900- 00006 Added Item (Dol lar)/ Overw eght Trucks 0. 000 -2,840. 000
DOL 0. 000 0. 00
1. 00000 -2, 840. 000 -2,840.00
1832 900-00006 Added Item (Dollar)/ Lien Hold - Ri ghtway 0. 000 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D

CAT NO0200

1833

1834

1836

1837

1838

1839

1841

1842

1843

1844

1846

900- 00006

900- 00006

900- 00014

900- 00006

900- 00010

700- 70034

900- 00014

900- 00014

900- 00014

900- 00019

900- 00014

C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON
19626- BI D
| MD253- 234 ESTI MATE NO 0032
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
ROADWAY
Added Item (Dol lar)/ Disincentive for ITS Ofline 0. 000
Devi ces
DOL
1. 00000
Added Item (Dol lar)/ Working Tine Violation 0. 000
DOL
1. 00000
Added Item (Lunmp Sum)/ Shim Plates (BDC) 1. 000
LS
1, 309. 31000
Added Item (Dol lar)/ Price Reduction for Material Test 0. 000
Resul ts
DOL
1. 00000
Added Item (Hour)/ Generator Costs for RTD Tunnel Tenp 445. 000
Li ghting
HOUR
21. 86000
F/ A Light Plants RTD Tunnel 2,223.740
FA
1. 00000
Added Item (Lunmp Sum)/ Rel ocate Electric (FR #25) 1. 000
LS
104, 466. 60000
Added Item (Lunp Sum)/ Tenp Rel ocation of 120th Wring 1. 000
LS
8, 145. 00000
Added Item (Lunmp Sum)/ Disposal of Fence Panels 1. 000
LS
4,678. 38000
Added Item (Month)/ Tenporary Fence Rental 5. 000
MON
302. 94000
Added Item (Lunp Sum)/ Protect in Place-1TS Pull boxes 1. 000
LS

5,726. 07000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

-100, 025. 000
0. 000

-100, 025. 000

-3, 450.
0. 000
000

000

-3, 450.

1. 000
0. 000
1. 000

-8,323.
0. 000
200

200

-8,323.

445. 000
0. 000

445. 000

2,223.
0. 000
740

740

2,223.

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

5. 000
0. 000
5. 000

1. 000
0. 000
1. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51: 54

AMOUNT

-100, 025

-3, 450.

1, 309.

-8, 323.

9,727

2,223

104, 466

8,145

4,678

1,514.

5,726

00

00

31

20

70

74

60

00

38

70

07



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

1847 900- 00007

1848

700- 70034

1849

900- 00014

1851

900- 00004

1852

900- 00004

1853

900- 00010

1854

900- 00006

1857

900- 00014

1858

900- 00007

1859

900- 00005

1861 900- 00006

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

Added Item (Each)/ License for Ci enna Swi tches

F/ A Uncover Zayo Pull Boxes at STA 3217+35

Added
Boxes

Item (Lump Sum)/ Rel ocate and Splice Fiber-Pull
3233+90 & 2127+00

Added Item (Cubic Yard)/ Detour

Added Item (Cubic Yard)/ Detour Earthwork (Uncl Ex)

Added Item (Hour)/ Bypass Punping at Channel D1

Added Item (Dol lar)/ Stockpile Materials
Reconci | i ation

Added Item (Lunp Sum)/ NB 1-25 at 120th O f Ranp
Revi sion | npacts

Added Item (Each)/ wall

DQ Mobi li zation

Added Item (Day)/ Liquidated Danages

Added Item (Dol lar)/ E470 Permit

Eart hwor k ( Enbanknent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
241. 50000
2, 225. 710
FA
1. 00000
1. 000
LS
3, 205. 45000
7, 459. 870
cy
32. 28000
7, 459. 870
cy
15. 15000
149. 000
HOUR
30. 00000
722, 082. 480
DOL
1. 00000
1. 000
LS
79, 780. 37000
1. 000
EACH
3, 500. 00000
0. 000
DAY
7, 000. 00000
2, 842. 000
DOL

1. 00000

QrY TH'S PERI OD
QTY TO DATE

2,225.
. 000
2,225.

7, 459.
. 000
7, 459.

7, 459.
. 000
7, 459.

722, 082.
0.
722, 082.

- 84.

- 84.

1,421.
1,421.
2,842.

. 000
. 000
. 000

710

710

. 000
. 000
. 000

870

870

870

870

. 000
. 000
. 000

480
000
480

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000

000

000
000
000
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1,421.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

12:51: 54

CUMULATI VE

AMOUNT

2,225.

3, 205.

240, 804.

113, 017.

4, 470.

722, 082.

79, 780.

3, 500.

- 588, 000.

2,842.

.00

71

45

60

03

00

48

37

00

00

00
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PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1862 700-70034 F/ A Install Northglenn Fire Hydrant 4, 346. 040 4, 346. 040
FA -919. 520 -919.52
1. 00000 3,426.520 3,426.52
1863 700- 70034 F/ A Furni sh TB3-17 Bases for Xcel 8, 940. 210 8, 940. 210
FA 0. 000 0. 00
1. 00000 8, 940. 210 8,940.21
1864 700-70034 F/ A Contact Cl osure Cards 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1866 900-00006 Added Item (Dollar)/ Termination Clain 333, 095. 750 0. 000
DOL 333, 095. 750 333, 095. 75
1. 00000 333, 095. 750 333, 095.75

CAT 0200 CURRENT AMI $42,981, 564.41 $ 555, 273. 06 $39, 250, 736. 44
CAT NO0201 ROADWAY ( NON- PART)

1820 613-00128 *1 1/4 Inch Electrical Conduit (Miltiduct)(Jacked) 710. 000 710. 000
LF 0. 000 0.00
18. 50000 710. 000 13, 135. 00
1825 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 12, 902. 000 12,902. 000
LF 0. 000 0. 00
16. 00000 12, 902. 000 206, 432. 00
1830 613-03498 *El ectrical Conduit (Plastic)(Miltiduct)(Special)(2) 2,711. 000 2,711.000
LF 0. 000 0.00
16. 00000 2,711.000 43, 376. 00
1835 613-03499 *El ectrical Conduit 2,777.000 2,777.000
(Plastic)(Miltiduct)(Special)(Shared) L 0. 000 0. 00
62. 00000 2,777.000 172,174. 00
1840 613-03500 *Electrical Conduit (Plastic) (Miltiduct) (Special) 0. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
1845 613-07199 *Pull Box (Install Only) 34. 000 34. 000
EACH 0. 000 0. 00
750. 00000 34.000 25, 500. 00

CAT 0201 CURRENT AMT $ 460, 617.00 % 0.00% 460, 617.00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 46

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-FH

1850 202-00026 Renoval of Slope and Ditch Paving 0. 000 0. 000
Sy 0. 000 0. 00
20. 00000 0. 000 0. 00
1855 202-00027 Renoval of Riprap 50. 000 50. 000
SY 0. 000 0. 00
30. 00000 50. 000 1, 500. 00
1856 900-00004  Added Item (Cubic Yard)/ Renmpval of G outed Ri pRap 11. 400 11. 000
cY 0. 000 0.00
151. 20000 11. 000 1, 663. 20
1860 202-00226 *Renoval of Asphalt Mat (Special) 36. 900 36. 900
5% 0. 000 0. 00
10. 00000 36. 900 369. 00
1865 202-00425 Renoval of Bridge Railing 171. 000 171. 000
LF 0. 000 0. 00
20. 00000 171. 000 3,420.00
1870 202-00460 Renoval of Portions of Present Structure (Class 3) 14.100 14. 000
SY 0. 000 0. 00
500. 00000 14.000 7,000. 00
1875 202-00502  *Renpval of Portions of Present Structure 253. 000 253. 000
cY 0. 000 0.00
200. 00000 253. 000 50, 600. 00
1880 206-00000  Structure Excavation 1, 100. 000 1, 100. 000
cY 0. 000 0. 00
11. 00000 1, 100. 000 12,100. 00
1885 206-00100  Structure Backfill (Class 1) 1, 032. 000 1, 032. 000
cY 0. 000 0.00
34. 00000 1, 032. 000 35, 088. 00
1890 206- 00200 Structure Backfill (dass 2) 92. 000 92. 000
cY 0. 000 0. 00
40. 00000 92. 000 3, 680. 00
1895 206-00360  Mechani cal Reinforcenent of Soil 258. 000 258. 000
cY 0. 000 0.00

2.00000 258. 000 516. 00



CONTI D

CAT NO0300

1900

1905

1910

1915

1920

1925

1930

1935

1940

1941

1945

206- 01783

206- 01784

206- 01785

206- 01786

210- 00520

403- 09221

403- 33841

411-10255

503- 00030

503- 00030

503- 00036

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

E-17-FH

Shoring (Area 3)

Shoring (Area 4)

Shoring (Area 5)

Shoring (Area 6)

Rebui I d Portions of Present Structure

*Stone Matrix Asphalt (Fibers)(Asphalt)

*Hot M x Asphalt (Grading S) (100) (PG 64-22)

*Emul si fied Asphalt (Sl ow Setting)

*Drilled Caisson (30 Inch)

Drilled Caisson (30 In) Price Adjustnent

*Drilled Caisson (36 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
10, 000. 00000
1. 000
LS
9, 000. 00000
1. 000
LS
16, 000. 00000
1. 000
LS
16, 000. 00000
21. 000
5%
2, 000. 00000
72.940
TON
100. 00000
116. 370
TON
65. 00000
0. 000
GAL
6. 00000
303. 000
LF
135. 00000
9. 000
LF
155. 25000
132. 000
LF

315. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

21. 000
0. 000
21.000

72.940
0. 000
72.940

116. 370
0. 000
116. 370

0. 000
0. 000
0. 000

303. 000
0. 000
303. 000

9. 000
0. 000
9. 000

132. 000
0. 000
132. 000

Page 47
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51: 54

AMOUNT

10, 000

9, 000

16, 000

16, 000

42, 000

7,294

7,564

40, 905

1,397

41, 580

00

00

00

00

00

00

05

.00

00

25

00



CONTI D:

E-17-FH

CAT NO0300

1950 504- 05000

1950

1955

507-00100

1960

509- 00000

1960

1960

1965

509- 08120

1965

1970

512-00101

1970

1975 513-00690

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

Wre Mesh Facing

MATERI AL ALLOMNCE W re Mesh Faci ng

*Concrete Sl ope and Ditch Paving (Reinforced)

St eel

Structural

MATERI AL ALLOWANCE Structural

MIl Plate

MATERI AL ALLOMNCE Structural Steel

Tenporary Bridge Deck

MATERI AL ALLOMNCE Tenporary Bridge Deck

Bearing Device (Type I)

MATERI AL ALLOMNCE Bearing Device (Ty 1)

Bridge Drain (Special)

Steel & Unfabricated

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
641. 000
SF
21. 00000
SF
13. 95000
77.000
cy
530. 00000
69, 954. 000
LB
2. 25000
LB
0. 53225
LB
0. 47200
0. 000
SF
90. 00000
LF
25. 30000
18. 000
EACH
800. 00000
EACH
389. 33000
4. 000
EACH

1, 200. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

641. 000
0. 000
641. 000

0. 000
0. 000
0. 000

77.000
0. 000
77.000

69, 954. 000
0. 000
69, 954. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

18. 000
0. 000
18. 000

0. 000
0. 000
0. 000

4.000
0. 000
4.000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51: 54

AMOUNT

13, 461.

40, 810.

157, 396.

14, 400.

4, 800.

00

.00

00

50

.00

.00

.00

.00

00

.00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 49

PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO 0032
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

1975 MATERI AL ALLOWANCE Bri dge Drain (Sp) 0. 000
EACH 0. 000 0. 00
425. 46000 0. 000 0. 00
1980 515-00120 *\Wat er proofi ng (Menbrane) 684. 000 684. 000
SY 0. 000 0. 00
13. 75000 684. 000 9, 405. 00
1985 519-01000 *Epoxy Resin (Injection) 0. 000 0. 000
LF 0. 000 0. 00
265. 00000 0. 000 0. 00
1990 601-03040 *Concrete C ass D (Bridge) 396. 100 396. 000
cY 0. 000 0. 00
625. 00000 396. 000 247,500. 00
1995 601-03540 *Concrete C ass DT (Deck Topping) 4. 400 4. 400
cY 0. 000 0. 00
1, 200. 00000 4. 400 5, 280. 00
2000 601-40400 *Structural Concrete Stain 183. 000 183. 000
SY 0. 000 0. 00
7. 96000 183. 000 1, 456. 68
2005 602-00000 *Reinforcing Steel 27, 140. 000 27, 140. 000
LB 0. 000 0. 00
0. 75000 27, 140. 000 20, 355. 00
2005 MATERI AL ALLOMANCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2010 602-00020 *Reinforcing Steel (Epoxy Coated) 56, 216. 000 56, 216. 000
LB 0. 000 0. 00
0. 90000 56, 216. 000 50, 594. 40
2010 MATERI AL ALLOWANCE Rei nforcing Steel (Epoxy Coating) 0. 000
LB 0. 000 0. 00
0.54700 0. 000 0. 00
2011 700- 70034 F/ A Added Rebar in Cass 3 Renoval s 2,158. 330 2,158. 330
FA 0. 000 0. 00

1. 00000 2,158. 330 2,158. 33



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 50
PCN: 19626- BI D ESTI MATE RUN 03/ 15/ 2019
PRQIECT | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 E-17-FH
2015 606-11032 *Bridge Rail Type 10M (Speci al) 256. 000 256. 000
LF 0. 000 0. 00
200. 00000 256. 000 51, 200. 00
2015 MATERI AL ALLOWANCE Bridge Rail Ty 10M (Sp) 0. 000
LF 0. 000 0. 00
112.31000 0. 000 0. 00
2020 613-00100 *1 Inch Electrical Conduit 90. 000 90. 000
LF 0. 000 0. 00
9. 00000 90. 000 810. 00
2025 613-50010 *Phot oel ectric Cell 1. 000 1. 000
EACH 0. 000 0. 00
515. 00000 1.000 515. 00
2030 613-70150  *Luminaire High Pressure Sodi um (150 Watt) 2.000 2.000
EACH 0. 000 0. 00
925. 00000 2.000 1, 850. 00
CAT 0300 CURRENT AMT $ 929,841.39% 0.00% 929, 668. 41
CAT NO0301 E-17-FG
2035 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
75, 000. 00000 1.000 75, 000. 00
2040 202-00480 Renoval of Portions of Present Structure (Special) 302. 000 302. 000
Sy 0. 000 0. 00
55. 00000 302. 000 16, 610. 00
2045 203-00100 Mick Excavation 321. 500 321. 000
cY 0. 000 0. 00
50. 00000 321.000 16, 050. 00
2050 206-00000  Structure Excavation 129. 000 129. 000
cY 0. 000 0. 00
11. 00000 129. 000 1, 419. 00
2055 206-00100 Structure Backfill (Cdass 1) 531. 000 531. 000
cY 0. 000 0. 00
34. 00000 531. 000 18, 054. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 51
PCN: 19626- BI D ESTI MATE RUN 03/ 15/ 2019
PRQIECT | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0301 E-17-FG
2056 206- 00200 Str Bkfl (CL 2) Bull Canal Earthwork 616. 000 616. 000
cY 0. 000 0. 00
40. 00000 616. 000 24, 640. 00
2060 206-01787 Shoring (Area 7) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
2065 206-01788 Shoring (Area 8) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
2070 206-01789 Shoring (Area 9) 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
2075 250-00120 *Mat erial Sanpling and Delivery 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
2080 250-00200 *Mat erial Handling (Stockpile) 0. 000 0. 000
cY 0. 000 0. 00
1, 000. 00000 0. 000 0.00
2085 250-00220 *Hazar dous Waste Di sposal 1.000 1.000
cY 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
2090 515-00120 *Wat er proofi ng (Menbrane) 423. 000 423. 000
5% 0. 000 0. 00
13. 75000 423. 000 5,816. 25
2095 601-03027 Concrete Class D (Special) 307. 000 307. 000
cY 0. 000 0. 00
600. 00000 307. 000 184, 200. 00
2100 602-00000 *Rei nforcing Steel 46, 775. 000 46, 775. 000
LB 0. 000 0. 00
0. 75000 46, 775. 000 35,081. 25



CONTI D

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

Page 52
ESTI MATE RUN 03/ 15/ 2019
12:51: 54

AMOUNT

CAT NO0301

2105

602- 00020

CAT NO0302

2110

2115

2120

2125

2130

2135

2140

2145

2150

202- 00502

206- 00000

206- 00100

206- 00200

515- 00120

516- 00000

519- 01000

601- 03030

601- 03050

C19626 COLORADO
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON
E-17-FG

*Rei nforcing Steel (Epoxy Coated)

E-17- AB

of Portions of Present Structure

*Renoval

Structure Excavation

Structure Backfill

(Class 1)

Structure Backfill

(O ass 2)

*Wat er proofi ng (Menbrane)

*Danppr oof i ng (Asphal t)

*Epoxy Resin (Injection)

Concrete Class D (Box Cul vert)

*Concrete Class D (wvall)

LB

CAT 0301

CY

CcY

SY

SY

LF

CY

27, 400. 000

0. 90000

CURRENT AMI  $

31. 000

200. 00000

387. 000

11. 00000

899. 000

34. 00000

33. 000

40. 00000

148. 200

13. 75000

152.780

18. 44000

0. 000

265. 00000

97. 240

800. 00000

53. 000

450. 00000

27, 400.
0
27, 400.

31

33.
. 000 0.00
33.

97.
. 000 0.00
97.

53.

527,555.50 $ 0

000
000 0.00
000 24, 660. 00

00$ 527,530.50

000

. 000 0. 00
31

000 6, 200. 00

. 000
. 000 0.00
. 000

4,257.00

. 000
. 000 0. 00
. 000

30, 566. 00

000

000 1, 320. 00

. 200
. 000 0. 00
. 200

2,037.75

. 780
. 000 0.00
. 780

2,817. 26

. 000
. 000 0. 00
. 000 0. 00

240

240 77,792.00

000

. 000 0. 00
53.

000 23, 850. 00



CONTI D

E-17- AB

CAT NO0302

2155 601-06150

2160

601- 40400

2165

602- 00000

2165

2170

602- 00020

2170

2175

607-53173

2180

609- 24003

2185

613- 00075

2190

613- 01075

2195 613-13000

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON

*Concrete (Patching)

Concrete Stain

*Structural

*Rei nforcing Steel

MATERI AL ALLOMNCE Rei nforcing Steel

(Bl ack)

*Rei nforcing Steel

( Epoxy Coat ed)

MATERI AL ALLOMNCE Rei nforcing Steel

(Epoxy)

*Fence Chain Link (Special) (72 Inch)

*Qutter Type 2 (3 Foot)

*3/4 Inch Electrical

Condui t

*3/4 Inch Electrical Conduit (Plastic)

*Lumi naire (LED)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

125. 000

SF
90. 00000
912. 000

sy
7. 96000
4, 875. 000

LB
0. 75000

LB
0. 45600
26, 169. 000

LB
0. 90000

LB
0. 56600
75.000

LF
88. 40000
81. 000

LF
18. 00000
100. 000

LF
9. 50000
0. 000

LF
8. 00000
17. 000

EACH

650. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

. 000
0. 000
. 000

4, 875. 000
0. 000

4,875. 000

0. 000
0. 000
0. 000

26, 169. 000
0. 000

26, 169. 000

0. 000
0. 000
0. 000

75. 000
0. 000
75. 000

81. 000
0. 000
81. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

17. 000
0. 000
17. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:51: 54

AMOUNT

11, 250

7,259

3, 656

23,552

6, 630

1, 458.

950.

11, 050

00

52

25

.00

10

.00

00

00

00

.00

00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 54

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 E-17-AB

2200 613-30005 *Li ght Standard and Luminaire (Pedestrian) 2.000 2.000
EACH 0. 000 0. 00
4,615. 00000 2.000 9, 230. 00
2205 613-40010 *Li ght Standard Foundati on 2.000 2.000
EACH 0. 000 0. 00
1, 050. 00000 2.000 2,100. 00
CAT 0302 CURRENT AMT $ 225,975.88% 0.00% 225, 975. 88

CAT NO0303 E-17-KJ

2210 202-00502 *Renoval of Portions of Present Structure 224. 000 224. 000
cY 0. 000 0. 00
200. 00000 224.000 44,800. 00
2215 206- 00000 Structure Excavation 946. 000 946. 000
cY 0. 000 0.00
11. 00000 946. 000 10, 406. 00
2220 206-00100  Structure Backfill (Class 1) 1, 919. 000 1, 919. 000
cY 0. 000 0. 00
34. 00000 1, 919. 000 65, 246. 00
2225 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
50, 000. 00000 1. 000 50, 000. 00
2230 503-00036 *Drilled Caisson (36 Inch) 317. 000 317. 000
LF 0. 000 0. 00
315. 00000 317. 000 99, 855. 00
2231 503- 00036 Drilled Caisson (36 In) Price Adjustnent 46. 160 46. 160
LF -0.160 -57.96
362. 25000 46. 000 16, 663. 50
2232 900-00006 Added Item (Dollar)/ Caisson Length Adjustment (Over 0. 000 0. 000
15 Ft
) DOL 0. 000 0. 00
1. 00000 0. 000 0.00
2235 503-00048 *Drilled Caisson (48 Inch) 109. 000 109. 000
LF 0. 000 0.00

320. 00000 109. 000 34, 880. 00



CONTI D: C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 55

PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0303 E-17-KJ

2236 503-00048 Drilled Caisson (48 In) Price Adjustment 1. 000 0. 740
LF 0. 260 95. 68
368. 00000 1. 000 368. 00
2240 515-00120 *Wat er proofi ng (Menbrane) 360. 000 360. 000
SY 0. 000 0. 00
13. 75000 360. 000 4,950. 00
2245 601-03040 *Concrete Class D (Bridge) 307. 000 307. 000
cY 0. 000 0. 00
625. 00000 307. 000 191, 875. 00
2245 MATERI AL ALLOMNCE Concrete CL D (Bridge) 0. 000
CcY 0. 000 0. 00
9. 30000 0. 000 0.00
2250 601-40400 *Structural Concrete Stain 592. 000 592. 000
Sy 0. 000 0. 00
7.96000 592. 000 4,712. 32
2255 602- 00000 *Rei nforcing Steel 27,383. 000 27, 383. 000
LB 0. 000 0. 00
0. 75000 27,383.000 20, 537. 25
2255 MATERI AL ALLOWANCE Rei nforcing Steel 0. 000
LB 0. 000 0. 00
0. 43000 0. 000 0. 00
2260 602-00020 *Rei nforcing Steel (Epoxy Coated) 19, 368. 000 19, 367. 000
LB 1. 000 0.90
0. 90000 19, 368. 000 17, 431. 20
2260 MATERI AL ALLOWANCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0. 00
0. 54700 0. 000 0. 00
2265 606-00730 *Quardrail Type 7 (Style CD) 178. 000 178. 000
LF 0. 000 0. 00
65. 00000 178. 000 11, 570. 00
2270 607-53137 *Fence Chain Link (Special) (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00

65. 00000 38. 000 2,470.00



CONTI D:

CAT NO0303

2275 609-24002

2280

613- 00050

2285

613- 00200

2290

613- 00300

2295

613-07016

2300

613-16000

2305

613- 50010

2310

613-50105

2315 618-01992

CAT NO0304

2320 202-00502

C19626 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 56
19626- BI D ESTI MATE RUN 03/ 15/ 2019
| MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI' TS QTY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
E-17-KJ
*Qutter Type 2 (2 Foot) 0. 000 0. 000
LF 0. 000 0.00
12. 00000 0. 000 0. 00
*1/2 Inch Electrical Conduit 539. 000 539. 000
LF 0. 000 0. 00
8. 50000 539. 000 4,581.50
*2 Inch Electrical Conduit 70. 000 70. 000
LF 0. 000 0.00
11. 50000 70. 000 805. 00
*3 Inch Electrical Conduit 25. 000 25. 000
LF 0. 000 0.00
28. 00000 25. 000 700. 00
*Pull Box (16"x16"x6") 18. 000 18. 000
EACH 0. 000 0.00
620. 00000 18. 000 11, 160. 00
*Lum naire (Special) 48. 000 48. 000
EACH 0. 000 0. 00
1, 840. 00000 48. 000 88, 320. 00
*Phot oel ectric Cel | 1.000 1.000
EACH 0. 000 0.00
515. 00000 1. 000 515. 00
*Lighting Control Center (Pedestal Only) 1. 000 1.000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
*Prestressed Concrete Box (Depth Less Than 32 Inches) 2,514. 000 2,514. 000
SF 0. 000 0.00
63. 00000 2,514. 000 158, 382. 00
CAT 0303 CURRENT AMI $  842,785.73 % 38.62% 842,727.77
STRUCTURES - WALLS
*Renoval of Portions of Present Structure 255. 000 255. 000
cY 0. 000 0. 00
200. 00000 255. 000 51, 000. 00
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PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2325 206- 00000 Structure Excavation 18, 116. 000 18, 116. 000
cY 0. 000 0.00
11. 00000 18, 116. 000 199, 276. 00
2330 206-00100 Structure Backfill (Cass 1) 30, 112. 000 30, 112. 000
cY 0. 000 0.00
34. 00000 30, 112. 000 1, 023, 808. 00
2330 MATERI AL ALLOWANCE Structural Backfill (Cass 1) 0. 000
cY 0. 000 0.00
2.97000 0. 000 0.00
2335 206-00200 Structure Backfill (O ass 2) 518. 000 518. 000
cY 0. 000 0.00
40. 00000 518. 000 20, 720. 00
2340 206- 00360 Mechani cal Rei nforcement of Soil 14, 044. 000 14, 044. 000
cY 0. 000 0.00
2.00000 14, 044. 000 28, 088. 00
2345 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0.00
100, 000. 00000 1. 000 100, 000. 00
2350 420- 00000 Geonenbr ane 5,773.260 5,773. 000
Sy 0. 000 0.00
7.50000 5,773. 000 43, 297.50
2351 420-00113 Ceotextile (Drain) (CL 2) wall DQ 13. 000 13. 000
5% 0. 000 0.00
17. 03000 13. 000 221. 39
2355 503- 00030 *Drilled Caisson (30 Inch) 3,489. 000 3, 469. 000
LF 20. 000 2,700.00
135. 00000 3, 489. 000 471, 015. 00
2355 MATERI AL ALLOMNCE Drilled Caisson (30") Rebar 0. 000
LF 0. 000 0.00
23. 61000 0. 000 0. 00
2360 504- 03500 *Retaining Wall (Design Build) 926. 000 926. 000
SF 0. 000 0.00

60. 00000 926. 000 55, 560. 00
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PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2365 504-04420 *Precast Panel Facing 26, 856. 000 26, 856. 000
SF 0. 000 0. 00
30. 00000 26, 856. 000 805, 680. 00
2365 MATERI AL ALLOMANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
9. 88000 0. 000 0. 00
2365 MATERI AL ALLOWANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
23.33000 0. 000 0. 00
2365 MATERI AL ALLOMANCE Precast Panel Faci ng(Copi ng) 0. 000
SF 0. 000 0. 00
23. 33000 0. 000 0. 00
2365 MATERI AL ALLOWANCE Precast Panel Facing 0. 000
SF 0. 000 0. 00
12. 35000 0. 000 0. 00
2366 900- 00021 Added Item (Square Foot)/ DQ Wall Panels 184. 000 184. 000
SF 0. 000 0. 00
163. 84000 184. 000 30, 146. 56
2370 515-00120  *Waterproofing (Menbrane) 1, 199. 000 1, 199. 000
Sy 0. 000 0. 00
13. 75000 1, 199. 000 16, 486. 25
2375 601- 03050 *Concrete Class D (Vall) 2,335.900 2,335. 300
cY 0. 600 270. 00
450. 00000 2, 335. 900 1,051, 155. 00
2375 MATERI AL ALLOWANCE Concrete CL D (Wall) 0. 000
cy 0. 000 0. 00
0.20300 0. 000 0. 00
2380 601-40400 *Structural Concrete Stain 19, 017. 000 19, 017. 000
SY 0. 000 0. 00
7.96000 19, 017. 000 151, 375. 32
2385 602-00000 *Reinforcing Steel 149, 522. 000 149, 522. 000
LB 0. 000 0. 00

0. 75000 149, 522. 000 112, 141. 50
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PCN: 19626- Bl D ESTI MATE RUN
PRQJECT: | MD253- 234 ESTI MATE NO 0032
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 STRUCTURES - WALLS

2385 MATERI AL ALLOWANCE Rei nforci ng Steel 0. 000
LB 0. 000 0.00
0. 43000 0. 000 0. 00
2390 602-00020 *Reinforcing Steel (Epoxy Coated) 239, 183. 000 239, 183. 000
LB 0. 000 0. 00
0. 90000 239, 183. 000 215, 264. 70
2390 MATERI AL ALLOWANCE Rei nforcing Steel (Epoxy Coated) 0. 000
LB 0. 000 0.00
0. 54700 0. 000 0. 00
2395 606-00731 *CQuardrail Type 7 (Style CD) (Special) 916. 000 916. 000
LF 0. 000 0. 00
100. 00000 916. 000 91, 600. 00
2400 606-10705 *Bridge Rail Type 7 (Special) 2, 059. 000 2, 059. 000
LF 0. 000 0.00
80. 00000 2, 059. 000 164, 720. 00
2405 607-11530 *Fence (Special) 207. 000 207. 000
LF 0. 000 0. 00
80. 00000 207. 000 16, 560. 00
2410 607-15000 *Fence Concrete (Sound Barrier) 49, 684. 000 49, 684. 000
SF 0. 000 0.00
30. 00000 49, 684. 000 1, 490, 520. 00
2410 MATERI AL ALLOMNCE H-Pi |l es Fence Conc (Sound Barrier) 0. 000
SF 0. 000 0. 00
4.98000 0. 000 0. 00
2410 MATERI AL ALLOWANCE Fence Conc (Sound Barrier) Wall DX 0. 000
SF 0. 000 0.00
17. 87000 0. 000 0. 00
2410 MATERI AL ALLOMNCE Fence Conc (Sound Barrier) Wall DX 0. 000
& DZ
SF 0. 000 0. 00
17. 87000 0. 000 0. 00
2410 MATERI AL ALLOWANCE Fence Conc (Sound Barrier) Wall DX 0. 000
SF 0. 000 0.00

17. 87000 0. 000 0. 00
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CAT NO0304

2415 607-20110

2420

607-53137

2425

609- 24002

2430

613- 00100

2435 613-00200

CAT NO0400

2440 620-00002

2445 620-00012

2450 620-00020

CAT NO1300

2455 202-00019

2460 202-00021

C19626
19626- Bl D
| MD253- 234
| TEM
DESCRI PTI ON
STRUCTURES - WALLS

*@ are Screen (Special)

*Fence Chain Link (Special) (36 Inch)

*Qutter Type 2 (2 Foot)

Condui t

*1 Inch Electrical

*2 Inch Electrical Conduit

CE BID | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

WATER QUALI TY

Rernoval of Inlet

Renoval of Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

.00$ 6, 196, 982.

ESTI MATE NO 0032
CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
468. 000 468. 000
LF 0. 000
45. 00000 468. 000
231. 000 231. 000
LF 0. 000
65. 00000 231. 000
407. 000 407. 000
LF 0. 000
12. 00000 407. 000
0. 000 0. 000
LF 0. 000
9. 00000 0. 000
1,512. 000 1,512. 000
LF 0. 000
11. 50000 1,512. 000
CAT 0304 CURRENT AMI $ 6,196,984.17 $
1. 000 1. 000
EACH 0. 000
150, 000. 00000 1. 000
1. 000 1. 000
EACH 0. 000
50, 000. 00000 1. 000
6. 000 6. 000
EACH 0. 000
6, 454. 68000 6. 000
CAT 0400 CURRENT AMI $  238,728.08$

4.000 4.000
EACH 0. 000
1, 500. 00000 4.000
0. 000 0. 000
EACH 0. 000
2, 000. 00000 0. 000
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ESTI MATE RUN 03/ 15/ 2019

.00
150, 000.

.00
50, 000.

.00
38, 728.
.00% 238,728.

.00
6, 000.

.00
0

12:51: 54
CUMULATI VE
AMOUNT

.00
21, 060. 00

.00
15, 015. 00

.00
4,884.00

.00
0. 00

.00
17, 388. 00

00

00

00

.00



CONTI D

PCN:

PRQIECT

REF | TEM
NO. NO.

C19626

19626- Bl D
| MD253- 234

| TEM
DESCRI PTI ON

CAT NO1300 WATER QUALITY

2465

2470

2475

2480

2485

2490

2495

2500

2505

2510

2515

202- 00035

202- 00037

203- 00010

206- 00000

206- 00100

206- 00530

206- 01000

210- 04015

210- 04020

304- 07005

420-00113

Renoval of Pipe

of End Section

Renoval

Uncl assi fied Excavation (Conplete In Place)

Structure Excavation

Structure Backfill

(Cass 1)

Filter Material

(Class C

Bed Course Materi al

Modi fy Manhol e

Modi fy Inlet

Aggregat e Base Course (Cd ass 7)

Geotextile (Drainage) (O ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0032

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
344. 000
LF
15. 00000
0. 000
EACH
300. 00000
15, 918. 000
cy
8. 00000
1, 278. 000
cy
11. 00000
67. 000
cy
34. 00000
929. 000
cy
28. 00000
62. 000
cy
30. 00000
1. 000
EACH
3, 500. 00000
5. 000
EACH
3, 500. 00000
176. 000
cy
60. 00000
983. 000
sy

2.50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

344.000
0. 000

344.000

0. 000
0. 000
0. 000

15, 918. 000
0. 000

15, 918. 000

1,278
0. 000
000

000

1,278

67. 000
0. 000
67. 000

. 000
43. 000
. 000

62. 000
0. 000
62. 000

1. 000
0. 000
1.000

5. 000
0. 000
5. 000

. 000
0. 000
. 000

. 000
0. 000
. 000
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1, 204.

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

12:51: 54

AMOUNT

5, 160

127, 344

14,058

2,278

26,012

1, 860.

3,500

17, 500

10, 560

2,457

00

.00

00

00

00

00

00

00

00

00

50
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PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2520 506-00206 Riprap (6 Inch) 0. 000 0. 000
cY 0. 000 0. 00
65. 00000 0. 000 0. 00
2525 506-00212 Riprap (12 Inch) 123. 000 123. 000
cY 0. 000 0. 00
65. 00000 123. 000 7,995. 00
2530 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 0. 000 0. 000
cY 0. 000 0. 00
530. 00000 0. 000 0. 00
2535 601- 03000 *Concrete Cass D 138. 300 138. 300
cY 0. 000 0. 00
410. 00000 138. 300 56, 703. 00
2540 602-00020 *Reinforcing Steel (Epoxy Coated) 7,570. 000 7,570. 000
LB 0. 000 0.00
0. 90000 7,570. 000 6, 813. 00
2545 602-00210 *Wel ded Wre Fabric 303. 000 303. 000
SY 0. 000 0. 00
12. 00000 303. 000 3, 636. 00
2550 603-01180 18 Inch Reinforced Concrete Pipe 0. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
2555 603-01240 24 Inch Reinforced Concrete Pipe 0. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
2560 603-01300 30 Inch Reinforced Concrete Pipe 32. 000 32. 000
LF 0. 000 0.00
85. 00000 32.000 2,720.00
2565 603-02300 38x24 Inch Reinforced Concrete Pipe Elliptical 250. 000 250. 000
LF 0. 000 0. 00
120. 00000 250. 000 30, 000. 00
2570 603-05030 30 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00

1, 500. 00000 0. 000 0. 00
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PCN: 19626- Bl D ESTI MATE RUN 03/ 15/ 2019
PRQJECT: | MD253- 234 ESTI MATE NO 0032 12:51: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 WATER QUALITY

2575 603-07300 *30 Inch Reinforced Concrete Pipe (Jacked) 334. 000 334. 000
LF 0. 000 0.00
900. 00000 334. 000 300, 600. 00
2580 603-50006 6 Inch Plastic Pipe 1, 475. 000 1, 475. 000
LF 0. 000 0. 00
29. 00000 1, 475. 000 42,775.00
2585 604-00305 *Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0.00
3, 500. 00000 2.000 7,000. 00
2590 604- 00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
2595 604- 00550 *Inlet Type D (Special) 0. 000 0. 000
EACH 0. 000 0.00
8, 300. 00000 0. 000 0. 00
2600 604-30005 Manhol e Sl ab Base (5 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
2605 604-30010 Manhol e Sl ab Base (10 Foot) 0. 000 0. 000
EACH 0. 000 0.00
5, 200. 00000 0. 000 0. 00
2610 604-30015 Manhol e Sl ab Base (15 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
8, 200. 00000 0. 000 0.00
2615 607-52905  *End Post (Chain Link) 3. 000 3.000
EACH 0. 000 0.00
165. 00000 3. 000 495. 00
2620 607-52910 *Corner and Line Brace Post (Chain Link) 6. 000 6. 000
EACH 0. 000 0. 00
200. 00000 6. 000 1, 200. 00
2625 607-53160 *Fence Chain Link (60 Inch) 27.000 27.000
LF 0. 000 0.00

75. 00000 27.000 2,025.00



CONTI D: C19626

PCN: 19626- Bl D

PRQIECT | MD253- 234

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO1300 WATER QUALITY

2630 607-53172 *Fence Chain Link (72 Inch)

2635 607-60274 *24 Foot

Gate Doubl e (Chain Link)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 64
ESTI MATE RUN 03/ 15/ 2019

ESTI MATE NO: 0032 12: 51: 54
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
739. 000 739. 000
LF 0. 000 0. 00
8. 00000 739. 000 5,912. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 350. 00000 1. 000 1, 350. 00
CAT 1300  CURRENT AMT $ 690, 953.50 $ 1,204.00% 690, 953. 50

PROQIECT TOTAL

CURRENT AMI  $53, 095, 005. 66 $

559, 485. 68 $49, 363, 919. 80



